
From: [REDACTED]
To: [REDACTED]
Sent: 1/19/2021 2:58:43 PM
Subject: FW: System Hardening Check-in
Attachments: Project List MAT 08W 2.0 (7).xlsx

From: [REDACTED]
Sent: Tuesday, January 19, 2021 11:55 AM
To: [REDACTED]
Cc: [REDACTED]
Subject: RE: System Hardening Check-in

[REDACTED] is supporting the EOC on night shift, but I spoke with him last night, and we should be on track for Thursday. Hopefully, tonight will be his last night shift.

The attached shows the current status of projects working their way through. The two projects from last week should be showing up in status 13. I've asked the hardening team to make the update.

From: [REDACTED]
Sent: Tuesday, January 19, 2021 9:20 AM
To: [REDACTED]
Cc: [REDACTED]
Subject: System Hardening Check-in

*******CAUTION: This email was sent from an EXTERNAL source. Think before clicking links or opening attachments.*******
Hey [REDACTED]

I wanted to touch base ahead of the project review on Thursday to see if there is are any known roadblocks to getting the materials ready? If so, how our team can plug in to help out?

Separately, wondering if you have some later in the day to connect with [REDACTED] and myself on project level tracking. [REDACTED] has requested monthly updates on where the project pipeline is (relative to the 2021 LTIP targets), which we'll assist in developing. Let me know when you have availability over the coming days and I'll set something up.

Thanks,
[REDACTED]

The information in this email is confidential and may be legally privileged. It is intended solely for the addressee. Access to this email by anyone else is unauthorized. If you are not the intended recipient, any disclosure, copying, distribution or any action taken or omitted to be taken in reliance on it, is prohibited and may be unlawful. When addressed to our clients any opinions or advice contained in this email are subject to the terms and conditions expressed in the governing KPMG client engagement letter.
