
From: [REDACTED]
To: [REDACTED]
Sent: 2/10/2021 9:13:38 AM
Subject: RE: Project Front Door Request: Project Manager Assigned

Once the schedules appear in the generated node in P6 I will fillout the req to have them moved to [REDACTED] Node. Update when complete.

From: [REDACTED]
Sent: Tuesday, February 9, 2021 4:19 PM
To: [REDACTED]
Cc: [REDACTED]
Subject: RE: Project Front Door Request: Project Manager Assigned

Job owner has been changed to your name in SAP.

[REDACTED] would you please create schedules for these jobs and submit a P6 ticket to move these jobs to [REDACTED] node in P6 ?

Thank you..

From: [REDACTED]
Sent: Tuesday, February 9, 2021 4:14 PM
To: [REDACTED]
Subject: FW: Project Front Door Request: Project Manager Assigned

[REDACTED]

Please intake these three projects into my name in SAP and P6....I am working on confirming the EOD that we will build our baseline schedule around.

Thanks in advance,

[REDACTED]

Pacific Gas and
Electric Company

From: [REDACTED]
Sent: Tuesday, February 9, 2021 11:40 AM
To: [REDACTED]
Cc: [REDACTED]
Subject: Project Front Door Request: Project Manager Assigned

Congratulations! A Project Manager has been assigned to your request. You may review your request [here](#).

If you have any questions, please contact your Key Contact ([REDACTED]) This request was last updated by: [REDACTED]

Information about request:

Created by: [REDACTED]

Key Contact: [REDACTED]

Project Name: 08W – Bucks Creek 1101 - CB

Order #: [REDACTED]

MWC: MWC 08 - E Dist Reliability

High Level Scope:

Project separated into 3 phases 1-3, with 3 separate Order Numbers [REDACTED]. Total estimated Full-Project Costs = [REDACTED]

Rebuild/replace 4.73 miles of OH line with Level 1 and Level 3 system hardening construction consisting of 0.48 miles of overhead and 4.94 miles of underground.

Project Manager: [REDACTED]

If you experience any issues, please contact the Electric Operations Project Management Center of Excellence at ElecOpsProjMgmtCOE@pge.com