


From:



To:

CC:

Sent: 2/12/2021 7:12:42 AM

Subject: FW: System Hardening Resource Assignment GC Feedback - SI/NV



Before I talk this over with my team I wanted to make sure I understood the expected completion dates on the below hardening projects. If they have a 2021 completion date I assume they are expected to be done this year to record the mileage in 2021... my question is on the project phases that have a 2022 due date? Are they starting in 2021 and completing in 2022?

Need to make sure I understand the expectations as we build a construction plan for this work.

Thank you,



*Construction Engineering Supervisor
GC Line Sierra - North Valley Division*



Sierra South and North Valley South Teams,

Below are some Hardening projects that have been approved to be worked in 2021. Please note the completion date column, jobs that have a 2021 date will be expecting to be done this year and need the hardened miles towards the 2021 goal. For jobs that have a 2022 completion date are planned to be construction ready in 2021 and started but will carry over into 2022. We have the first choice on the below jobs, still early stages but we need to decide if we can commit to getting the jobs due in 2021 completed or if we should take a subset of this work.

Sierra South

- Looks like 5 phases on the Shingle 2109 are planned to be completed this year, around 13 miles.
- Another 5 plus miles on Shingle 2109 to be finished in 2022

North Valley South

- Bucks Creek 1103 shows 3 phases starting 2021 and finishing in 2022.

From:



Sent: Thursday, February 11, 2021 23:22

To:



Cc: [\[Redacted\]](#), [\[Redacted\]](#), [\[Redacted\]](#), [\[Redacted\]](#), [\[Redacted\]](#)

Subject: System Hardening Resource Assignment GC Feedback - SI/NV

H [REDACTED]

The below Hardening jobs were recently scoped/approved and I need to assign a Resource, along with forecasted construction timelines. Please provide feedback on GC Resource assignments for these projects as soon as possible.

[REDACTED] - I highlighted projects that had 2022 Construction complete dates. Are these anticipated to be worked in 2022?

PM LAN ID	Order Number	Description	Division	MAT	Mainline Tapline Mixed (MI/TL/MX)
[REDACTED]	[REDACTED]	CWSP - SHINGLE SPRINGS 2109-LR 9372-PH1	SI	08W	
[REDACTED]	[REDACTED]	CWSP-SHINGLE SPRINGS 2109-LR 9372-PH1.2	SI	08W	
[REDACTED]	[REDACTED]	CWSP-SHINGLE SPRINGS 2109-LR 9372-PH1.3	SI	08W	
[REDACTED]	[REDACTED]	CWSP - SHINGLE SPRINGS 2109-LR 9372-PH3	SI	08W	ML
[REDACTED]	[REDACTED]	CWSP-SHINGLE SPRINGS 2109-LR 9372-PH3.2	SI	08W	TL
[REDACTED]	[REDACTED]	CWSP-SHINGLE SPRINGS 2109-LR 9372-PH3.3	SI	08W	TL
[REDACTED]	[REDACTED]	CWSP-SHINGLE SPRINGS 2109-LR 9372-PH3.4	SI	08W	TL
[REDACTED]	[REDACTED]	CWSP-SHINGLE SPRINGS 2109-LR 9372-PH3.5	SI	08W	TL
[REDACTED]	[REDACTED]	CWSP - BUCKS CREEK 1101 CB PH 1	NV	08W	ML
[REDACTED]	[REDACTED]	CWSP - BUCKS CREEK 1101 CB PH 2	NV	08W	ML
[REDACTED]	[REDACTED]	CWSP - BUCKS CREEK 1101 CB PH 3	NV	08W	ML

Thank You,
[REDACTED]