From: To: CC: 2/26/2021 3:06:36 PM Sent: RE: Weekly: MPP Work Plan Status & Updates Subject: Attachments: System Hardening Weekly Summary 02/26/21 Attached is a current report out with the break down for today. We show 140 miles designated as 2021 work. Approximately 60 of those are out of estimating Pacific Gas and Electric Company Sent: Friday, February 26, 2021 12:38 PM To: Cc: Subject: FW: Weekly: MPP Work Plan Status & Updates Hope you are doing well. Is this correct on page 7? Do we have 154+ miles of 2021 work scoped? Looking Forward – 2021 Workplan Readiness • Scoping: System Hardening – 154.5 miles scoped for 2021 Execution o 149.7 miles are currently in the work plan (+ 68.2 WoW); Remaining 2021 miles expected by 3/15 • TO Towers Newly added emergent Tower Replacement Vaca-Vacaville-Jameson (3rd in 2021 and 8 line since 2020) • Work Execution PMO is working with your teams to develop cycle time / milestone reporting by program to use as guides to help support flagging issues • CEMI-5 and OH Conductor (Wire Down Metric) two action plans submitted requests to move up that work for completion to support recovery Thanks, Sent: Friday, February 26, 2021 8:59 AM To:

Cc:
Subject: RE: Weekly: MPP Work Plan Status & Updates
Good Morning. Attached is our deck for today.
Original Appointment From Sent: Thursday, June 04, 2020 4:35 PM
То:
Cc:
Subject: Weekly: MPP Work Plan Status & Updates When: Friday, February 26, 2021 9:05 AM-10:00 AM (UTC-08:00) Pacific Time (US & Canada). Where: Teams
Meeting Requested by
Purpose: Weekly meeting - P&PM/Core Programs managers to drive project and programs as a team.
Meeting Organizer:
Join Microsoft Teams Meeting

Local numbers | Reset PIN | Learn more about Teams | Meeting options

Need Help with Teams? Click on the Help option in this invite to connect you directly to our Teams at PG&E Training
site!
Heln