
From: [REDACTED]
To: [REDACTED]
CC: [REDACTED]
Sent: 2/26/2021 3:12:10 PM
Subject: RE: Weekly: MPP Work Plan Status & Updates
Attachments: System Hardening Weekly Summary 02/26/21

Hi [REDACTED]

Attached is a current report out with the break down for today. We show 140 miles designated as 2021 work. Approximately 61.5 of those are out of estimating, 63.6 are in ESTS, ADER or APPR, and 16 are in UNSE. I suspect after our discussions with your team this week some of the ESTS will move back to UNSE for a short time.

I attribute the slight variance to timing and coordination between [REDACTED] team, [REDACTED] and myself on how to filter and sort the data. My expectation is that we will see tighter synchronization in future reports.

Let me know if you have more questions.

[REDACTED]
Pacific Gas and Electric Company

From: [REDACTED]
Sent: Friday, February 26, 2021 12:38 PM
To: [REDACTED]
CC: [REDACTED]
Subject: FW: Weekly: MPP Work Plan Status & Updates

[REDACTED]

Hope you are doing well. Is this correct on page 7? Do we have 154+ miles of 2021 work scoped?

Looking Forward – 2021 Workplan Readiness

- Scoping: System Hardening – 154.5 miles scoped for 2021 Execution
 - o 149.7 miles are currently in the work plan (+ 68.2 WoW); Remaining 2021 miles expected by 3/15
- TO Towers Newly added emergent Tower Replacement Vaca-Vacaville-Jameson (3rd in 2021 and 8 line since 2020)
- Work Execution PMO is working with your teams to develop cycle time / milestone reporting by program to use as guides to help support flagging issues
- CEMI-5 and OH Conductor (Wire Down Metric) two action plans submitted requests to move up that work for completion to support recovery

Thanks,
[REDACTED]

From: [REDACTED]

Sent: Friday, February 26, 2021 8:59 AM

To: [REDACTED]

Cc: [REDACTED]

[REDACTED]

Subject: RE: Weekly: MPP Work Plan Status & Updates

Good Morning. Attached is our deck for today.

[REDACTED]

-----Original Appointment-----

From: [REDACTED]

Sent: Thursday, June 04, 2020 4:35 PM

To: [REDACTED]

Subject: Weekly: MPP Work Plan Status & Updates

When: Friday, February 26, 2021 9:05 AM-10:00 AM (UTC-08:00) Pacific Time (US & Canada).

Where: Teams

Meeting Requested by:

[REDACTED]

Purpose:

Weekly meeting - P&PM/Core Programs managers to drive project and programs as a team.

Meeting Organizer:

[REDACTED]

[Join Microsoft Teams Meeting](#)



[Local numbers](#) | [Reset PIN](#) | [Learn more about Teams](#) | [Meeting options](#)

Need Help with Teams? Click on the Help option in this invite to connect you directly to our Teams at PG&E Training site!

[Help](#)
