From:	
To:	
	1/2021 12:47:53 PM
	N: Hardening Action item calls-Director required 1x per week See updated notes. oject List MAT 08W 2.0_022521.xlsx
Attacimients.	OJECT LIST IVIAT GOVV 2.0_022321.XISX
Ok.	
Nould it be possible to ge	t something together specific to show the difference between what we have
From: Sent: Monday, March 01,	2021 10:27 AM
To: Subject: FW: Hardening A	Action item calls-Director required 1x per week See updated notes.
This is the list from	team that wants to validate.
From:	25. 2024 C-54 DM
Sent: Thursday, February Fo:	25, 2021 6.51 PW
Cc:	
Subject: FW: Hardening A	Action item calls-Director required 1x per week See updated notes.
	o a cross walk tomorrow against list at the order level? We are off by about 50 ch means we have a data error or we have unapproved work still going.
incerely,	
Director, Portfolio & Projec	t management
Pacific Gas and Electric Co.	
It is amazing what you can acc f you do not care who gets the	
larry S. Truman	
rom:	
Sent: Thursday, February	25, 2021 6:35 PM
fo: Subject: RE: Hardening A	Action item calls-Director required 1x per week See updated notes.
,	The same and a section of the sectio
From: Sent: Thursday February	25. 2021 6:23 PM

To: Subject: FW: Hardening Action item calls-Director required 1x per week See updated notes.	
Sincerely,	
Director, Portfolio & Project management Pacific Gas and Electric Co. "It is amazing what you can accomplish If you do not care who gets the credit" Harry S. Truman	
From: Sent: Thursday, February 25, 2021 3:28 PM	
To:	



Subject: RE: Hardening Action item calls-Director required 1x per week. - See updated notes.

AII,

Thank you for calling into the System Hardening Director Call. Attached are the meeting minutes, and below is the rainbow chart with the status update as to where we are as of this morning as well as our targets for the year.

Please let me or the team know if you have any other questions.

	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Total
Target	5	5	10	15	20	25	25	30	30	17	12	6	200
Cumulative Target	5	10	20	35	55	80	105	135	165	182	194	200	

					ects (08W)	Base 08W	Fire Reb	uild (08W)	
Status Group				ОН	UG	Reloc/Remove	GC	Contract	
Miles Constructed				3.8	1.7		-	-	
	Miles in Construction Progress				10.3		· <u>·</u>	-	
Ready for Construction (UNSC)				0.8	5.2		-	8.1	
Dependency (PEND)				2.4	4.7		-	1.1	
Estimating (ESTS)				32.6	39.3		-		
Unscheduled Estimating (UNSE)		WFGC Approved Not in Estimating Ready for WFGC Asst Mgmt Doc Planning Eng Rev	105.6 - 50.5 44.9	64.0 - 22.6 18.8	15.8 - 6.5		- -		
			ADE Field	40.0	-	0.8			
			Table Top	-	-	-	-		
TOTAL				48	3.2	26.5	11.0		



From:

Sent: Monday, September 21, 2020 12:55 PM
To:

Subject: Hardening Action item calls-Director required 1x per week. - See updated notes.

When: Wednesday, February 24, 2021 9:15 AM-10:15 AM (UTC-08:00) Pacific Time (US & Canada).

Where: Microsoft Teams Meeting

2021 work plan requirements-

- 1. 200 miles in estimating by end of January for new nominations
- 2. 200 miles out of estimating by end of 3-31-2021.
- 3. Construction to execute 300 miles, including fire rebuild and line removal in 2021
- 4. 300 additional miles out of estimating by the end of Q3 2021.
- 5. 200 additional miles estimated by end of 2021 for a total of 700 miles estimated in 2021.
- 6. 2021-2023 requirment >1100 miles total including 10% OH to UG/ line removal.

Thank you again for supporting the safety of our customers.

Join Microsoft Teams Meeting

+1 415-906-0873 United States, San Francisco (Toll)

<u>Local numbers</u> | <u>Reset PIN</u> | <u>Learn more about Teams</u> | <u>Meeting options</u>

Need Help with Teams? Click on the Help option in this invite to connect you directly to our Teams at PG&E Training site!

Help