From:

To:

CC:

**Sent:** 3/5/2021 11:44:45 AM

Subject: RE: System Hardening Daily Summary 03/05/21

Attachments: 2021 System Hardening Daily Summary (Updated 3-5-21) v1.xlsm

Team,

Please see the amended file that removes the IF project. I've reached out to the provider of the IF Order list and they will confirm what the corrected planned mileage should be.

Thanks,

From:

Sent: Friday, March 05, 2021 11:31 AM

To:

Cc

Subject: RE: System Hardening Daily Summary 03/05/21

Thanks

FYI, it is currently showing as:

UG Feet	OH Feet	Planned Conductor Feet
0	153120	153120

Some of the measures included in this email are contemplated as additional precautionary measures intended to further reduce the risk of wildfires.

From

Sent: Friday, March 05, 2021 11:20 AM

To:

Subject: RE: System Hardening Daily Summary 03/05/21

Thanks for pointing this one out.

We changed the cons notes on this to "Keep" yesterday at the request of the Idle Facilities team along with a few others I got.

I'll reach out to them and get confirmation if the planned mileage is still correct on this one and where they plan to forecast it.

From:

Sent: Friday, March 05, 2021 11:13 AM

To

Сс

Subject: RE: System Hardening Daily Summary 03/05/21

Hi

Unallocated Year in Construction is showing 29 miles. The Idle Facility project below is the source of the problem, which probably has a typo in the planned feet. Can you please dig in. We need to correct it.

Order	Job Owner Name	Sub-Category
		T1 A Tag

Some of the measures included in this email are contemplated as additional precautionary measures intended to further reduce the risk of wildfires.

From

Sent: Friday March 05 2021 11:01 AM

To

Cc

Subject: System Hardening Daily Summary 03/05/21

Team,

Please find attached a copy of today's update for the WSHP summary.

If you have any questions please feel free to reach out.

Thank you,

