

From: [REDACTED]
To: [REDACTED]
Sent: 3/22/2021 11:18:44 AM
Subject: RE: Baseline A schedule direction

I am trying to finalize your portfolio update and came across this project that hasn't been sent to P6 yet. SAP says it is on hold. If this is an SPSI project it will need a WBS Header element before I can assign a project template to it.

Order Header

[REDACTED]	CWSP - WYANDOTTE 110932586 PH 1.1	
Order Type	E460 EL DISTR CAPITAL-CONST < 30 DAYS (OAA)	
Notification	000120141880 <input checked="" type="checkbox"/> Hold	
Work Type	198W 08W_Targeted OH Conductor Repl	
User Status	ADER cont	
Priority	G - Planned Int Work	Level 0
MaintActType	08W Wildfire Resiliency projects	Funded N
Work Center	OROVILLE Oroville	Report Type
Job Owner	[REDACTED] Resp for Ord Mgmt	R

From: [REDACTED]
Sent: Friday, March 19, 2021 9:53 AM
To: [REDACTED]
Subject: Baseline A schedule direction

Hi [REDACTED]

Please place an 'in-service date' of 12/31/2022 for the following 'underground' projects by utilizing the RP57 land task... this will be our baseline 'A'.

Order	Job Owner Name	Project Reporting Year	Order Description
[REDACTED]	[REDACTED]	2021	CWSP - KESWICK 1101 LR 1586 PH 1.1
[REDACTED]	[REDACTED]	2021	PSPS - BANGOR 1101 CB - MICROGRID
[REDACTED]	[REDACTED]	2021	PSPS - WYANDOTTE 1109 - MOORETOWN RANCHE
[REDACTED]	[REDACTED]	2021	CWSP - BUCKS CREEK 1101 CB PH 2
[REDACTED]	[REDACTED]	2021	CWSP - BUCKS CREEK 1101 CB PH 3
[REDACTED]	[REDACTED]	2021	CWSP - KESWICK 1101 LR 1586 PH 1.3
[REDACTED]	[REDACTED]	2021	CWSP - KESWICK 1101 LR 1586 PH 1.4
[REDACTED]	[REDACTED]	2021	CWSP - WYANDOTTE 110932586 PH 1.2

Please place an 'in-service date' of 12/31/2021 for the following 'overhead' projects by utilizing the RP57 land task... this will be our baseline 'A'.

Order	Job Owner Name	Project Reporting Year	Order Description
[REDACTED]	[REDACTED]	2021	CWSP - BUCKS CREEK 1101 CB PH 1
[REDACTED]	[REDACTED]	2021	CWSP - WYANDOTTE 110932586 PH 1.1
[REDACTED]	[REDACTED]	2021	CWSP - KESWICK 1101 LR 1586 PH 1.2
[REDACTED]	[REDACTED]	2021	CWSP - KESWICK 1101 LR 1586 PH 1.5
[REDACTED]	[REDACTED]	2021	CWSP - KESWICK 1101 LR 1586 PH 1.6

Thanks in advance,

[REDACTED], PMP

Project Manager

Office: [REDACTED]

Mobile: [REDACTED]

Email: [REDACTED]

Pacific Gas and Electric Company