

---

**From:** [REDACTED]  
**To:** [REDACTED]  
**CC:** [REDACTED]  
**Sent:** 5/12/2021 5:58:44 PM  
**Subject:** CO EST 08W FH LT Check-in Updates (05-12)  
**Attachments:** 2021 CO EST 08W FH List (ao 05-12).xlsx

[REDACTED]

Here is an update log for the CO EST. Until we can Link SAP to available fields and/or DOT for automation, I'll have these out weekly again prior to meeting.

- **Row1:** [Yellow highlights](#) are columns aligned with WHSP fields.
- **[Column O & P] Prelim Date/Ready Status:** [Currently are not being populated](#), due to progress and fast track nature of projects. At this time we put a 2wk duration on 1<sup>st</sup> submittal to Approved (PEND). Don't have a base to go off of on duration for 1<sup>st</sup> row to 2nd corrections, I will work on dialing this piece in and add Vendor feedback from the meetings.

[REDACTED]  
Contract Analyst | P: [REDACTED] | [REDACTED]