

From: [REDACTED]
To: [REDACTED]
CC: [REDACTED]
Sent: 6/10/2021 2:58:16 PM
Subject: FW: [REDACTED] (08W) - CWSP - WYANDOTTE [REDACTED] PH 1.1 || customer outreach

Hi [REDACTED]

[REDACTED] (08W) - CWSP - WYANDOTTE 110932586 PH 1.1

Could you verify the locations 25-28 staked? And please schedule when your team plans to stake locations 29 & 30.

Thank you,

[REDACTED]

Project Manager

[REDACTED]

From: [REDACTED]
Sent: Thursday, June 10, 2021 14:00
To: [REDACTED]
Subject: RE: [REDACTED] (08W) - CWSP - WYANDOTTE [REDACTED] PH 1.1 || customer outreach

I went to look at locations 25-28. I was not able to access the property, but I did see a stake at location 25 before it dropped off the hill. That being said locations 25-28 might be staked.

I will still need locations 29 & 30 staked.

Thank you,

[REDACTED]

Field Engineer – Chico/Paradise

[REDACTED]

From: [REDACTED]
Sent: Thursday, June 10, 2021 11:11 AM
To: [REDACTED]
Subject: Re: [REDACTED] (08W) - CWSP - WYANDOTTE [REDACTED] PH 1.1 || customer outreach

Sorry, I also need locations 29 and 30 staked as well.

Thank you,

[REDACTED]

GC Line - Chico/Paradise

[REDACTED]

From: [REDACTED]
Sent: Thursday, June 10, 2021 9:33:30 AM

To: [REDACTED]
Subject: RE: [REDACTED] (08W) - CWSP - WYANDOTTE [REDACTED] PH 1.1 || customer outreach

Thanks for clarifying [REDACTED] I will get this request out to @ [REDACTED] as soon as I can.

[REDACTED]
Project Manager
[REDACTED]

From [REDACTED]
Sent: Thursday, June 10, 2021 09:12
To [REDACTED]
Cc [REDACTED]
Subject: RE: [REDACTED] (08W) - CWSP - WYANDOTTE [REDACTED] PH 1.1 || customer outreach

Good Morning [REDACTED]

Can you please have locations 25-28 staked?

Please see attached map. I need the section that we are moving 14' to be staked.

Please call me if you need anything.

Thank you for the help!

[REDACTED]
Field Engineer – Chico/Paradise
[REDACTED]

From [REDACTED]
Sent: Monday, June 7, 2021 8:44 AM

[REDACTED]
Subject: [REDACTED] (08W) - CWSP - WYANDOTTE [REDACTED] PH 1.1 || customer outreach

[REDACTED]

I may have misunderstood the comments from the BC meeting, and I thought 1.2 would be brought in and packaged for a mob in 2021 with 1.1. If not, are there any tasks on my end that I need to complete?

[REDACTED] do I need to fill out a customer notification form with you before VEG and GC mob?

Thank you,

[REDACTED]
Project Manager
[REDACTED]

[REDACTED]
Sent: Monday, June 7, 2021 08:11

[REDACTED]
Subject: RE: Project updates - customer outreach

Hi [REDACTED]

I took a rotation as a 'PM Supervisor' for the next year... [REDACTED] has assumed ownership of all of my projects. Regardless, per Veg folks [REDACTED] veg should start 6/15. GC is scheduled to start 6/30/21 as well per CLICK in SAP.

Respectfully,

[REDACTED], PMP
Project Manager Supervisor

[REDACTED]
**Pacific Gas and
Electric Company**

From: [REDACTED]
Sent: Thursday, June 3, 2021 9:04 AM
To: [REDACTED]
Subject: RE: Project updates - customer outreach

Hi [REDACTED]

Any updates here on start date for Wyandotte 1109?

Thanks

[REDACTED] Electric Outreach Specialist
Local Customer Experience, North Valley & Humboldt Divisions
Pacific Gas and Electric Company

From: [REDACTED]
Sent: Monday, May 17, 2021 1:28 PM
To: [REDACTED]
Subject: RE: Project updates - customer outreach

[REDACTED]
Thanks for the update. I will hold off for now. Let me know when you have a more firm date. I will check back in as well.

Thank you

[REDACTED] Electric Outreach Specialist
Local Customer Experience, North Valley & Humboldt Divisions

Pacific Gas and Electric Company

[REDACTED]

From: [REDACTED]
Sent: Monday, May 17, 2021 11:50 AM
To: [REDACTED]
Subject: RE: Project updates - customer outreach

Hi [REDACTED]

The 5/27 date is being driven by the expected release date of the ERTC... which to my knowledge is still on track. Regardless, the date is still very aggressive so I would hold off on sending letters until I have a contractor onboard for the work.

Respectfully,
[REDACTED]

From: [REDACTED]
Sent: Monday, May 17, 2021 11:15 AM
To: [REDACTED]
Subject: RE: Project updates - customer outreach

Hi [REDACTED]

Are we still on track for Wyandotte 1109? Just want to double check before I mail letters.

Thank you!

[REDACTED] | Electric Outreach Specialist
Local Customer Experience, North Valley & Humboldt Divisions
Pacific Gas and Electric Company

From: [REDACTED]
Sent: Thursday, April 29, 2021 2:01 PM
To: [REDACTED]
Cc: [REDACTED]
Subject: RE: Project updates - customer outreach

Okay, before I actually send out any customer notifications I will check back with you to double check.

And yes, Redding area would be me as well. I cover the whole North valley area. [REDACTED] please reach out if you need anything from me. I have not seen any Oregon Trail system hardening come across in my project tracker, but I don't always get them in the early stages. Keep me updated and happy to help.

Thanks

[REDACTED] | Electric Outreach Specialist
Local Customer Experience, North Valley & Humboldt Divisions
Pacific Gas and Electric Company

PGE-DIXIE-NDCAL-000007762

[REDACTED]

From: [REDACTED]
Sent: Thursday, April 29, 2021 1:57 PM
To: [REDACTED]
Cc: [REDACTED]
Subject: RE: Project updates - customer outreach

Hi [REDACTED]

Its all OH in place....and that date is pretty aggressive but still possible.

On another note....do you cover the Oregon Trail circuit? [REDACTED] Cc'd on this email is the PM on those projects and is wondering who his LCE will be?

Please advise,

[REDACTED], PMP
Project Manager

[REDACTED]
**Pacific Gas and
Electric Company**

From: [REDACTED]
Sent: Thursday, April 29, 2021 9:59 AM
To: [REDACTED]
Subject: RE: Project updates - customer outreach

Hi [REDACTED]

Just wanted to double check on the start date for the Wyandotte job below. Are you still looking at 5/27? Just want to make sure I get out customer communications. Any customer concerns from the project team at this point? This particular phase is all overhead correct?

Thank you

[REDACTED] Electric Outreach Specialist
Local Customer Experience, North Valley & Humboldt Divisions
Pacific Gas and Electric Company

From: [REDACTED]
Sent: Tuesday, April 20, 2021 2:46 PM
To: [REDACTED]
Subject: RE: Project updates - customer outreach

Hi [REDACTED]

Of the projects in your list below these are the only ones I feel that we can build this year....2021:

Order	Job Owner Name	Project Reporting Year	Order Description	SAP Status
[REDACTED]	[REDACTED]	2021	CWSP - EL DORADO 2101 - 19752 - PH 4.1	PEND
[REDACTED]	[REDACTED]	2021	CWSP - KESWICK 1101 LR 1586 PH 1.2	ESTS
[REDACTED]	[REDACTED]	2021	CWSP - WYANDOTTE [REDACTED] PH 1.1	PEND
[REDACTED]	[REDACTED]	2021	CWSP - KESWICK 1101 LR 1586 PH 1.5	ESTS
[REDACTED]	[REDACTED]	2021	CWSP - KESWICK 1101 LR 1586 PH 1.6	ADER

The 'Ready to Break Ground' dates are a loose goal that I will tighten up or push out as I clear 'dependencies'. PM [REDACTED] is near tribal property and may need your assistance sooner than any of the others....see attached email.

The balance of the projects in your list have been moved to 2022 since the scope is moving the OH system UG, regardless, as you can see in the attached email we are getting the public's attention when have marks placed in the streets showing any existing utilities...this is part of our 'base-map' process or surveying that we are doing in preparation for the placement of our new trench and other appurtenances....boxes, transformers...etc.

Feel free to call me any time to discuss in more detail.

Respectfully,

[REDACTED] PMP
Project Manager

[REDACTED]
Pacific Gas and Electric Company

From: [REDACTED]
Sent: Wednesday, April 14, 2021 2:34 PM
To: [REDACTED]
Subject: Project updates - customer outreach

Hi [REDACTED]


I have only worked with you while backfilling for [REDACTED] however, it now looks like you may have some system hardening work in the North Valley now. Below are the projects I was just made aware of. I am looking to get any updates you may have. If they have 2022 start dates, just let me know and I will push. Looks like I was given start dates in May for the Bucks Creek jobs. Let me know.

And of course, if anything on the customer side comes up for these, do not hesitate to reach out. If you have any calls for these please include me.

Thank you!

CWSP - KESWICK 1101 LR 1586 PH 1.1 [REDACTED]

PSPS - BANGOR 1101 CB - MICROGRID
PSPS - WYANDOTTE 1109 - MOORETOWN
RANCHE
CWSP - BUCKS CREEK 1101 CB PH 2
CWSP - BUCKS CREEK 1101 CB PH 3
CWSP - KESWICK 1101 LR 1586 PH 1.2
CWSP - KESWICK 1101 LR 1586 PH 1.3
CWSP - KESWICK 1101 LR 1586 PH 1.4
CWSP - KESWICK 1101 LR 1586 PH 1.5
CWSP - KESWICK 1101 LR 1586 PH 1.6
CWSP - WYANDOTTE [REDACTED] PH 1.2



[REDACTED] Electric Outreach Specialist

Local Customer Experience, North Valley & Humboldt Divisions
Pacific Gas and Electric Company

