From: To: Sent: 1/6/2021 9:10:59 AM FW: Wildfire Governance Steering Committee Subject: Attachments: 2020-12-15 - Public Safety LTIP Target Setting - FEP Overview.pptx; 2021 LTIP Metric Summary - System Hardening V7.docx; System Hardening LTIP Target Setting V6.pptx Per our discussion yesterday. We still need to resolve our System hardening targets for 2021-2023. I need more information as to how these targets were set. It is the expectation of those questioning me that we have a calculated reasoning for these targets, not just a number pulled out of thin air. I also need to understand where the 10% requirement for UG/removal came from. Again, this needs to be a reasoned approach, not just an escalation from the 3-5% we've been completing thus far. Thanks for your support on this. From: Sent: Saturday, December 19, 2020 3:27 PM To: Cc: Subject: FW: Wildfire Governance Steering Committee Based on where we landed yesterday. The LTIP 0.5 will be 180, and the rest calculated from there. I know you had an updated deck. I am sending what I have here. If there is a further update can you send it out. The PPT is the most current. The Word document will need to be updated. This is - System Hardening LTIP Target Setting v6 I am also attaching on we used for Filsinger that you might leverage for your narrative in the WMP | PG&E | Sr. Director, Risk – Special Projects | There is no such thing as a small act of kindness; every act creates a ripple with no logical end. From: Sent: Saturday, December 19, 2020 11:51 AM

To:

**Subject:** RE: Wildfire Governance Steering Committee

Can any of you send me the most up-to-date LTIP description miles and request slide deck? I need it for my narrative in the WMP.

Thanks!
From: Sent: Friday, December 18, 2020 8:09 PM To:
Subject: RE: Wildfire Governance Steering Committee
and
Thank you for all the work in driving this forward.
PG&E   Sr. Director, Risk – Special Projects
There is no such thing as a small act of kindness; every act creates a ripple with no logical end.
From:
Sent: Friday, December 18, 2020 7:18 PM To:
Cc: Subject: RE: Wildfire Governance Steering Committee
During today's Wildfire Governance Steering Committee, the committee approved the following system hardening work to proceed (detail in the attached):
<ul> <li>Approval to continue the DSDD Pilot Projects (3 projects, 5 miles)</li> <li>Approval to continue with the 3 in-flight PSPS mitigation projects (3 projects, 3.6 miles)</li> <li>Approval to start scoping 133 circuits in top tier for PSPS Mitigation, including the 13 community impact projects (10-15 miles); scope approval to include alternatives to system hardening</li> <li>Approval to continue the Remote Grid projects (4 projects, 5.7 miles)</li> <li>Approval to continue the ECOP projects just below the top 20% cutoff (3 projects, 6.9 miles)</li> </ul>
Further details will be provided shortly, including complete list of order numbers
Original Appointment
From: On Behalf Of Sent: Tuesday, November 10, 2020 3:31 PM
To:

Cc: Subject: Wildfire Governance Steering Committee When: Friday, December 18, 2020 4:30 PM-6:00 PM (UTC-08:00) Pacific Time (US & Canada). Where: Microsoft Teams Meeting 12/18 - Meeting Materials Added Meeting Name - Wildfire Governance Steering Committee Duration: 90 mins Facilitator: Back Up Facilitator: Support: Required Attendees: Voting Members - Meeting Chair • Critical Attendees Presenters - Risk Model - System Hardening • TBD - System Inspections - Enhanced Vegetation Management External Attendees Filsinger Team ( to invite) Federal Monitor ( to invite) Join Microsoft Teams Meeting United States, San Francisco (Toll)

Conference ID:

Local numbers | Reset PIN | Learn more about Teams | Meeting options

Need Help with Teams? Click on the Help option in this invite to connect you directly to our Teams at PG&E Training site!

Help