
From: [REDACTED]
To: [REDACTED]
Sent: 4/6/2021 4:32:38 PM
Subject: "Close-Out" Miles for System Hardening Board Reporting
Attachments: Board_System Hardening Project Tracker_Mar 2021_v1.xlsx

*******CAUTION: This email was sent from an EXTERNAL source. Think before clicking links or opening attachments.*******

Hey [REDACTED]

Wanted to run something past you on the attached report that [REDACTED] handed off to me concerning the month end reporting for the board that goes out. Specifically on the tab "Summary Reporting."

The "08W Opportunity Hopper" miles take all the planned miles and separates them based on phase: Scoping, Estimating, Dependencies, Construction, and Close-Out. The issue is on the "Close-Out" phase, I don't know of how to specifically track that information from the 08W tracker.

If "Close-Out" is synonymous with "completed," then my suggestion would be to take the Construction miles from the "Residual Miles" category and the "Close-Out" would be sum of all completed miles (as seen on tab "08W Project List"). I've tested this suggestion and the information does flow through the rest of the sheet correctly and the Total miles tie out. *(Just a reminder that Planned Miles = Residual + Completed)*

If the two terms are not synonymous, then I'm at a loss for how to proceed and could use some help and guidance.

Let me know your thoughts. I was hoping to get this over to Hayk sooner, rather than later, but also want to make sure what we do deliver is correct, especially now that projects are beginning to complete.

Best,

[REDACTED]

The information in this email is confidential and may be legally privileged. It is intended solely for the addressee. Access to this email by anyone else is unauthorized. If you are not the intended recipient, any disclosure, copying, distribution or any action taken or omitted to be taken in reliance on it, is prohibited and may be unlawful. When addressed to our clients any opinions or advice contained in this email are subject to the terms and conditions expressed in the governing KPMG client engagement letter.
