

**From:** [REDACTED]  
**Sent:** 6/9/2021 10:27:05 AM  
**To:** Unknown <Unknown>; [REDACTED]  
**Subject:** Contract Estimators Questions (EEI) - Bucks Creek  
**Start:** 6/9/2021 1:00:00 PM  
**End:** 6/9/2021 2:00:00 PM  
**Recurrence:** (none)  
**Meeting Status:** Meeting organized

**Required Attendees:** [REDACTED]  
**Optional Attendees:** [REDACTED]

Hi Jim,

This is to review the comments EEI and agreed upon for the upcoming drawing sets and site walk for Bucks Creek. See attached email that [REDACTED] forgot to review his request during yesterday's project meeting. And requested to set up a call sooner than the next project meeting.  
Bucks Creek Phase 1, 2, and 3

[REDACTED]	(08W) - CWSP - BUCKS CREEK 1101 CB PH 1
[REDACTED]	(08W) - CWSP - BUCKS CREEK 1101 CB PH 2
[REDACTED]	(08W) - CWSP - BUCKS CREEK 1101 CB PH 3

I also noticed that Mooretown was on the list, too.

[REDACTED]	(08W) - PSPS - WYANDOTTE 1109 - MOORETOWN RANCHE
------------	--

**Status update on other projects:**

I spoke with [REDACTED] with EN ENG yesterday about Keswick's 1.1, 1.3, and 1.4 and we agreed to a June 21 prelim drawing date and al day site walk on June 23.

[REDACTED]	(08W) - CWSP - KESWICK 1101 LR 1586 PH 1.1
[REDACTED]	(08W) - CWSP - KESWICK 1101 LR 1586 PH 1.3
[REDACTED]	(08W) - CWSP - KESWICK 1101 LR 1586 PH 1.4