
From: [REDACTED]
To: [REDACTED]
CC: [REDACTED]
Sent: 6/9/2021 8:27:15 AM
Subject: RE: Bucks Creek System Hardening Projects

Good Morning [REDACTED]

Confirmation of the project level costs is the only thing holding up ADE review of the 1st revision of Phase 1 – would it be possible to review the project costs sooner than 6/28 to avoid delaying the review? Below are the present costs for reference.


.

Project Level

Work Agent: PGE

AIN	Work Function	CU Qty	CU Description
0000	INSTALL		Traffic Control Plan Dollars
0000	INSTALL		Flagging/Traffic Control Services
0000	INSTALL		City Encroachment Permits/Fees
0000	INSTALL		Environmental Consultant
0000	INSTALL		Labor, Land Technician Hours
0000	INSTALL		Vegetation Management Permit
0000	INSTALL		Switching, Mainline
0000	INSTALL		Caltrans Encroachment Permits/Fees

Thank you for your time,



-----Original Appointment-----

From: [Redacted]

Sent: Wednesday, June 9, 2021 6:51 AM

Subject: Bucks Creek System Hardening Projects

When: Monday, June 28, 2021 1:00 PM-2:00 PM (UTC-08:00) Pacific Time (US & Canada).

Where: Microsoft Teams Meeting

Bucks Creek Team!

Great meeting review on 6/8. Will update invite with talking points and previous meeting minutes soon.

** I am scheduling this meeting three weeks out because many of the team members on the call are OOO in two weeks. ***

Agenda

1. Quickly Review Scope of Work
2. Tyler Chase, review cost of Phase 1
3. Review design questions
4. Discuss permit submittal language
5. open format

Thanks!

Microsoft Teams meeting

Join on your computer or mobile app

[Click here to join the meeting](#)

Or call in (audio only)

United States, San Francisco

Phone Conference ID:

[Find a local number](#) | [Reset PIN](#)

Need Help with Teams? Click on the Help option in this invite to connect you directly to our Teams at PG&E Training site!

[Learn More](#) | [Help](#) | [Meeting options](#)
