

From: [REDACTED]
To: [REDACTED]
CC: [REDACTED]
Sent: 2/1/2021 2:54:53 PM
Subject: RE: WFGC approved projects

Chris,

I see verbiage from [REDACTED] in the EDRS about 2022 or 2022+ timeframe... Should we be prioritizing these approved projects that will be built in 2021? I do realize we need to start on some of these to meet the 2022 timeframe, but being where we are for our 2021 target, I want to ensure the estimating resources are on the right work at the right time.. Thoughts?

From: [REDACTED]
Sent: Monday, February 1, 2021 2:34 PM
To: [REDACTED]
Cc: [REDACTED]
Subject: WFGC approved projects

Order Name

EDRS35192280	ECOP - CLAYTON 2212 - H01-LR2951	2021-027
35192284	ECOP - SILVERADO 2104 - H05-LR726	2021-003
35191319	ECOP - LAS GALLINAS A 1105 - H01-LR99904	2021-027
35191318	ECOP - SILVERADO 2102 - H02-LR58626	2021-002
35191383	ECOP - SILVERADO 2102 - H01-LR58626	2021-003
35192292	ECOP - FULTON 1107 - H02-LR604	2021-027
35217270	SH - KONOCTI 1102 LR 965078	2021-019
35217273	SH - UPPER LAKE 1101 CB	2021-031
35217268	SH - BUCKS CREEK 1101 CB	2021-037
35217267	SH - MARIPOSA 2102 LR 241564	2021-027
35219275	CWSP - PUTAH CREEK 110246012	2021-029
35219268	CWSP - MARIPOSA 210197142 PH 1	2021-033
35219273	CWSP - VOLTA 110149742	2021-037

Thank You,

[REDACTED]
Sr. PROJECT MANAGER – Wildfire Systems Hardening Projects
Pacific Gas and Electric
Mobile: [REDACTED]
Office: [REDACTED]

