
From: [REDACTED]
To: [REDACTED]
CC: [REDACTED]
Sent: 2/1/2021 3:01:45 PM
Subject: RE: WFGC approved projects

I know it is difficult but they are projected that far out with attempting to clear the constraints in 2021. If we do not clear the constraints then we may not even hit the target of 2022+

Thank You,

[REDACTED]
Sr. PROJECT MANAGER – Wildfire Systems Hardening Projects
Pacific Gas and Electric
Mobile: [REDACTED]
Office: [REDACTED]

From: [REDACTED]
Sent: Monday, February 1, 2021 2:55 PM
To: [REDACTED]
Cc: [REDACTED]
Subject: RE: WFGC approved projects

Chris,

I see verbiage from [REDACTED] in the EDRS about 2022 or 2022+ timeframe... Should we be prioritizing these approved projects that will be built in 2021? I do realize we need to start on some of these to meet the 2022 timeframe, but being where we are for our 2021 target, I want to ensure the estimating resources are on the right work at the right time.. Thoughts?

From: [REDACTED]
Sent: Monday, February 1, 2021 2:34 PM
To: [REDACTED]
Cc: [REDACTED]
Subject: WFGC approved projects

Order Name

EDRS35192280	ECOP - CLAYTON 2212 - H01-LR2951	2021-027
35192284	ECOP - SILVERADO 2104 - H05-LR726	2021-003
35191319	ECOP - LAS GALLINAS A 1105 - H01-LR99904	2021-027
35191318	ECOP - SILVERADO 2102 - H02-LR58626	2021-002
35191383	ECOP - SILVERADO 2102 - H01-LR58626	2021-003

35192292	ECOP - FULTON 1107 - H02-LR604	2021-02767
35217270	SH - KONOCTI 1102 LR 965078	2021-01900
35217273	SH - UPPER LAKE 1101 CB	2021-03151
35217268	SH - BUCKS CREEK 1101 CB	2021-03744
35217267	SH - MARIPOSA 2102 LR 241564	2021-02743
35219275	CWSP - PUTAH CREEK 110246012	2021-02904
35219268	CWSP - MARIPOSA 210197142 PH 1	2021-03302
35219273	CWSP - VOLTA 110149742	2021-03779

Thank You,



Sr. PROJECT MANAGER – Wildfire Systems Hardening Projects

Pacific Gas and Electric

Mobile:

Office: