

From: [REDACTED]
To: [REDACTED]
CC: [REDACTED]
Sent: 2/16/2021 1:48:11 PM
Subject: RE: System Hardening Resource Assignment GC Feedback - SI/NV

Hi [REDACTED]

GC would like to accept the projects below. Talking to [REDACTED] and [REDACTED], the jobs highlighted with 2022 due dates are underground projects so highly unlikely the electric portion will be finished this year. I know the question came up as to why some phases were 2021 and other 2022.

Thank you,

[REDACTED]
Construction Engineering Supervisor
GC Line Sierra - North Valley Division



From: [REDACTED]
Sent: Thursday, February 11, 2021 23:22
To: [REDACTED]
Cc: [REDACTED]
Subject: System Hardening Resource Assignment GC Feedback - SI/NV

Hi [REDACTED]

The below Hardening jobs were recently scoped/approved and I need to assign a Resource, along with forecasted construction timelines. Please provide feedback on GC Resource assignments for these projects as soon as possible.

[REDACTED] - I highlighted projects that had 2022 Construction complete dates. Are these anticipated to be worked in 2022?

PM LAN ID	Order Number	Description	Division	MAT	Mainlin Taplin Mixed (MI/TL/M)
[REDACTED]	35062374	CWSP - SHINGLE SPRINGS 2109-LR 9372-PH1	SI	08W	
[REDACTED]	35226846	CWSP-SHINGLE SPRINGS 2109-LR 9372-PH1.2	SI	08W	

	35226847	CWSP-SHINGLE SPRINGS 2109-LR 9372-PH1.3	SI	08W	
	35062376	CWSP - SHINGLE SPRINGS 2109-LR 9372-PH3	SI	08W	ML
	35226852	CWSP-SHINGLE SPRINGS 2109-LR 9372-PH3.2	SI	08W	TL
	35226853	CWSP-SHINGLE SPRINGS 2109-LR 9372-PH3.3	SI	08W	TL
	35226854	CWSP-SHINGLE SPRINGS 2109-LR 9372-PH3.4	SI	08W	TL
	35226856	CWSP-SHINGLE SPRINGS 2109-LR 9372-PH3.5	SI	08W	TL
	35217268	CWSP - BUCKS CREEK 1101 CB PH 1	NV	08W	ML
	35224712	CWSP - BUCKS CREEK 1101 CB PH 2	NV	08W	ML
	35224713	CWSP - BUCKS CREEK 1101 CB PH 3	NV	08W	ML

Thank You,

