
From: [REDACTED]
To: [REDACTED]
CC: [REDACTED]
Sent: 4/9/2021 9:59:19 AM
Subject: RE: ACTION Required - QIU 1st Update - DUE EOD April 15
Attachments: 2021 System Hardening Daily Summary (Updated 04-05-21).xlsm

Hi [REDACTED]
See attached our reporting for March close. Please call me or set up a quick call with [REDACTED] and myself if you need clarifications.

[REDACTED] PG&E - System Hardening

Some of the measures included in this email are contemplated as additional precautionary measures intended to further reduce the risk of wildfires.

From: [REDACTED]
Sent: Friday, April 9, 2021 8:29 AM
To: [REDACTED]
Subject: RE: ACTION Required - QIU 1st Update - DUE EOD April 15

[REDACTED]
These line items are not a standalone program. They are incorporated as part of the System Hardening Program. [REDACTED] added to this communication are your points of contact for execution reporting. They can provide the breakout of OH to UG on the units thus far, but we do not have targets set for that breakout to my knowledge.

[REDACTED]
Let me know if you need any help from me. My two cents, we should provide progress on the System Hardening Initiative and a breakout for OH UG and Remove for those interested.

From: [REDACTED]
Sent: Thursday, April 8, 2021 7:37 PM
To: [REDACTED]
Cc: [REDACTED]
Subject: ACTION Required - QIU 1st Update - DUE EOD April 15
Importance: High

Hello [REDACTED]
As discussed during the kickoff for the QIU 1st quarter update, I am reaching out to get your input on some of the initiatives we worked together on for the 2021 WMP.

The qualitative progress update/response is **due on April 15th (Thursday EOD)**.

The full excel sheet is [HERE](#), but the key fields I am looking for input on along with the previously identified targets are below. We are looking for input/data as of 3/31/2021.

For the Status column please enter one of the following:

- "Completed"
- "In Progress"
- "Delayed"
- "Cancelled"

If the status is delayed or canceled, I will need to know why and how it will get on track if relevant. I'm happy to set up a meeting to review the deliverable if you prefer.

UtilityInitiativeName	QuantTargetUnits	AnnualQuantTarget	ProjectedQuantProgressQ1	
Covered conductor installation				
Undergrounding of electric lines and/or equipment				

Best,

[Redacted]

Electric Program Manager, CWSP PMO

Pacific Gas and Electric Company

[Redacted]

Some of the measures included in this [document/email/presentation/study] are contemplated as additional precautionary measures intended to further reduce the risk of wildfires