

---

**From:** [REDACTED]  
**To:** [REDACTED]  
**CC:** [REDACTED]  
**Sent:** 4/30/2021 9:54:57 AM  
**Subject:** FW: 2021 System Hardening Daily Summary (Updated 04-29-21).xlsm  
**Attachments:** 2021 System Hardening Daily Summary (Updated 04-29-21).xlsm

Let's make sure we crystal clear on what is CORE vs. ADD to this plan !!!  
Priority should align with the risk model and the goal of trying to bring some of the old projects bcz of work readiness and available resources for the past 4 months, since the scope is changing on these miles, they do not align with the risk model and the resources are working on the new the priority miles for this year and estimating resources needs to work on the 2022 priority miles, we will need to PAUSE on additional miles from the past risk model that are not work ready !

---

**From:** [REDACTED]  
**Sent:** Friday, April 30, 2021 9:21 AM  
**To:** [REDACTED]  
**Cc:** [REDACTED]  
**Subject:** 2021 System Hardening Daily Summary (Updated 04-29-21).xlsm

[REDACTED]

Here is the most recent update, I will get you the specific breakout for projects brought back into the 2021 plan by COB Tuesday via the PSS team feedback. The lag between that committee and us has been an issue we are working on closing now.

Sincerely,

[REDACTED] PMP, SCPM  
Director, Portfolio & Project management  
Pacific Gas and Electric Co.

**Cellular:** [REDACTED]  
"It is amazing what you can accomplish  
If you do not care who gets the credit"  
**Harry S. Truman**