
From: [REDACTED]
To: [REDACTED]
CC: [REDACTED]
Sent: 6/10/2021 7:59:30 AM
Subject: CO EST 08W FH LT Check-in Updates (06-10)
Attachments: 2021 CO EST 08W FH List (ao 06-10).xlsx

[REDACTED]

Here is an update log for the CO EST. Until we can Link SAP to available fields and/or DOT for automation, I'll have these out weekly again prior to meeting.

- **Row1:** [Yellow highlights](#) are columns aligned with WHSP fields.
- **[Column S & T] Prelim Date/Ready Status:** [Currently are not being completely populated](#), due to progress and fast track nature of projects. At this time we put a 2wk duration on 1st submittal to Approved (PEND). Don't have a base to go off of on duration for 1st rww to 2nd corrections, I will work on dialing this piece in and add Vendor feedback from the meetings.

NOTE: CONTRACT ESTIMATING Key Unit Tracker is active on DOT, and in its initial implementation. It is being utilized and currently vetted for any functionality issues. In approximately two weeks, if no major issues surface, automated ties should be able to be applied.

[REDACTED]
Contract Analyst | [REDACTED]