

**From:** [REDACTED]  
**Sent:** 6/14/2021 6:30:51 AM  
**To:** [REDACTED]  
**Subject:** Contract Estimators Questions (EEI) - Bucks Creek  
**Start:** 6/14/2021 3:30:00 PM  
**End:** 6/14/2021 4:00:00 PM  
**Show Time As:** Free  
**Recurrence:** (none)  
**Required Attendees:** [REDACTED]  
**Optional Attendees:** [REDACTED]  
**Attachments:** RE: Bucks Creek System Hardening Projects

Hi [REDACTED]

I spoke with EN ENG yesterday, not EEI. Please see the following:

This is to review the comments EEI and agreed upon for the upcoming drawing sets and site walk for Bucks Creek. See attached email that [REDACTED] I forgot to review his request during yesterday's project meeting. And requested to set up a call sooner than the next project meeting.  
Bucks Creek Phase 1, 2, and 3

35217268 (08W) - CWSP - BUCKS CREEK 1101 CB PH 1	[REDACTED]
35224712 (08W) - CWSP - BUCKS CREEK 1101 CB PH 2	[REDACTED]
35224713 (08W) - CWSP - BUCKS CREEK 1101 CB PH 3	[REDACTED]

I also noticed that Mooretown was on the list, too.

35223039 (08W) - PSPS - WYANDOTTE 1109 - MOORETOWN RANCHE
---

**Status update on other projects:**

I spoke with [REDACTED] with EN ENG yesterday about Keswick's 1.1, 1.3, and 1.4 and we agreed to a June 21 prelim drawing date and al day site walk on June 23.

35217272 (08W) - CWSP - KESWICK 1101 LR 1586 PH 1.1
35226628 (08W) - CWSP - KESWICK 1101 LR 1586 PH 1.3
35226629 (08W) - CWSP - KESWICK 1101 LR 1586 PH 1.4


---

## Microsoft Teams meeting

Join on your computer or mobile app

[Click here to join the meeting](#)

Or call in (audio only)



Need Help with Teams? Click on the Help option in this invite to connect you directly to our Teams at PG&E Training site!

[Learn More](#) | [Help](#) | [Meeting options](#)

---