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Attached are the notes and action items from the System Hardening Call yesterday The primary items for

discussion were

The changes made to the System Hardening daily summary attached
0 We have new columns for forecasts as well as complete in the last day

Project issues in getting items into ESTS status

Dependency discussions and moving road blocks

Regards
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Original Appointment

From
Sent Monday September 21 2020 1255 PM
To

Subject Hardening Action item callsDirector required lx per week See updated notes

When Wednesday March 17 2021 915 AM 1015 AM UTC0800 Pacific Time US Canada
Where Microsoft Teams Meeting

2021 work plan requirements

1 200 miles in estimating by end of January for new nominations Update needed
2 200 miles out of estimating by end of 3312021 only if millstone one is met and this is still being

reviewed after the team receives the work
3 Construction to execute 300 miles including fire rebuild and line removal in 2021

4 300 additional miles out of estimating by the end of 032021 Minimum needed is a quarters worth of work

in front of construction at all time after they have a quarter in hand Roughly 120 miles

5 200 additional miles estimated by end of 2021 for a total of 700 miles estimated in 2021 Stretch target

6 20212023 requirment >1100 miles total including 10 OH to UG line removal

Thank you again for supporting the safety of our customers

Join Microsoft Teams Meeting

United States San Francisco Toll
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I

Reset PIN
I

Learn more about Teams
I Meeting options

Need Help with Teams Click on the Help option in this invite to connect you directly to our Teams at PGE Training

site

Help
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