
From

To
Sent

Subject

472021 82056 AM
RE April Forecast for T3SQ

Please send me a PRJ when time permits

From
Sent Monday Anril 5 2021 123 PM
To
Subject April Forecast for T3SQ

Before we meet to forecast tomorrow could you be so kind to first enter the following

Forecasted

Construction

Order Order Description Complete April Forecast

CWSPBRUNKSWICK 1103

ZONEPH11 5272021 470hrs SiIler roac

CWSPBRUNSWICK 1103 ZONE PH
21 5302021 750 hours for April Spider HoeI
CWSPBRUNSWICK 1103 ZONE PH
22 4152021 250 hrs road safety

1

CWSPBRUNSWICK 1103 ZONE PH
24 5142021 750hrs road safety

CWSPBRUNSWICK 1103 ZONE PH
25 572021 900 hours for April

CWSPBRUNSWICK 1103 ZONE PH
36 532021 900 hours for April

CWSPBRUNSWICK1103
HARDENING PH2 4162021 450hrs post patrol

CWSPBrunswick 1103 PH 23 6302021 0 hours for April forecast materia

For the Keswick projects I got this information from the survey contractor

PM March April May Total

Order Order Description
Base Map
Vendor

Contract

Value

Hours expec

PSPS BANGOR 1101 CB MICROGRID PGE + 11

PSPS VVYANDOTTE 1109 MOORETOVVN RANCH PGE ELMLM + 11
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CWSP VVYANDOTTE PH 12 PGE LM + 72 Hrs

CWSP BUCKS CREEK 1101 CB PH 2 REY

CWSP BUCKS CREEK 1101 CB PH 3 REY

And for Estimating I think we should forecast in April per mile on the following projects

Order

Respectfully

Order Description

CWSP KESWICK 1101 LR 1586 PH 12
CWSP KESWICK 1101 LR 1586 PH 15
CWSP KESWICK 1101 LR 1586 PH 16

Pacific Gas an

Electric Company

Planned Previous

Circuit EOD
Miles Forecast

029 422021

144 422021

154 422021
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