
From: 

Sent: 1/14/2021 2:11:11 PM 
Subject: FW: 2021 System Hardening Weekly Summary 1/13/2021 
Attachments: 2021 System Hardening Weekly Summary (Ran 1-13-2021).xlsm 

I see we show 208.8 + 24.3 miles of Fire rebuild for 2020 on the attached. When I compare that with the FRRB 
projects we just added to the log peril get 213 miles. Can you see where the difference lies to see if we’re 
missing anything in the log? 

Project Manager 

Pacific Gas and Electric Company 

Sent: Wednesday, January 13, 2021 7:34 AM 

Cc: 
Subject: 2021 System Hardening Weekly Summary 1/13/2021 

Hey~ 

Please find attached a copy of this week’s update for the WSHP weekly summary. 
Feel free to reach out if you have any questions. 

Regards, 

P G E -D IXl E -N D CAL-000000950 


