

From: [REDACTED]
To: [REDACTED]
Sent: 12/9/2020 1:57:39 PM
Subject: B&V's Hardening Status

Hey Brad,

Below is a table of the status of the all projects assigned to B&V:

Status	Short Text	Year	Project Type	Miles	Designer	PM	Notification	Planning Order
				1.11	NXOO	[REDACTED]	120048019	5794203
6. AA Submitted	SH - Upper Lake 1101 CB	2021	SH					
				7.45	B7MM	[REDACTED]	120048018	5794204
6. AA Submitted	SH - Keswick 1101 LR 1586	2021	SH					
				5.17	A6DO	[REDACTED]	120048011	5794207
6. AA Submitted	SH - Middletown 1102 LR 302610	2021	SH					

					6.27	MORA		120048013	5794206
6. AA Submitted	SH - Konocti 1102 LR 965078	2021	SH						
					4.8	F1CU		120047659	5794208
6. AA Submitted	SH - Bucks Creek 1101 CB	2021	SH						
3. Design in Progress	SH - Middletown 1103 LR 830	2021	SH	27.78	MORA/A6DO/F1CU			120048017	5794205
7. AA Approved	ECOP - MIDDLETOWN 1101 - H12 - LR548-PH3	2021	ECOP	9.86	B7MM			118913026	5790112
7. AA Approved	ECOP - MIDDLETOWN 1101 - H12 - LR548-PH2	2021	ECOP	10.86	A6DO			118913025	5790119
7. AA Approved	ECOP - MIDDLETOWN 1101 - H12 - LR548-PH1	2021	ECOP	6.42	A6DO			118913024	5790111
4. Ready for Scope Review	ECOP - SILVERADO 2102 - H02-LR58626	2021	ECOP	1.11	MORA			119518390	5541303

6. AA Submitted	ECOP - LAS GALLINAS A 1105 - H01-LR99904	2021	ECOP	0.76	F1CU		119518398	5541305
6. AA Submitted	ECOP - SILVERADO 2104 - H05-LR726	2021	ECOP	5.89	MORA		119556691	5792107
6. AA Submitted	ECOP - CLAYTON 2212 - H01-LR2951	2021	ECOP	2.38	B7MM		119556070	5792091
6. AA Submitted	ECOP - MIDDLETOWN 1101 - H16-LR48212 Ph2	2021	ECOP	5	A6DO		119556300	5792098
6. AA Submitted	ECOP - MIDDLETOWN 1101 - H16-LR48212 Ph1	2021	ECOP	5.2	A6DO		119556250	5792097
6. AA Submitted	ECOP - FULTON 1107 - H02-LR604	2021	ECOP	2.6	NXOO		119556108	5792094

1.05

MORA



119518528

5541309

4. Ready
for Scope
Review

ECOP -
SILVERADO
2102 -
H01-LR58626

2021

ECOP
