
From: [REDACTED]
To: [REDACTED]
CC: [REDACTED]
Sent: 12/23/2020 9:55:59 AM
Subject: Regional Engineer - KMZ Assignment
Attachments: Regional Engineer - KMZ Assignment.xlsx

All,

Please see the attached 08W Project list where I assigned the responsible regional engineer to create KMZ for CPZ.

Column D – states whether or not the KMZ has been completed or assigned to the DE (internal or B&V)
Column E – states the internal DE's expected vacation from now until 1/1
Column F – Regional Engineer that will create the KMZ file

JDLM – 17.8 miles
KPH6 – 45.3 miles
MXUA – 53.2 miles
PJMWW – 65.4 miles
TEAM - 57.16 (Oregon Trail 1103)

Please note the following that still needs to be addressed:

1. [REDACTED] PM# [REDACTED] (Wildwood 1101) still needs a DE (or assigned to B&V engineer) as shown in red
2. [REDACTED] PM# [REDACTED] (Oleta 1101) still needs a DE (or assigned to B&V engineer) as shown in red
3. [REDACTED] – PM# [REDACTED] needs additional PM#'s (multiple phases) since the projects are too large as shown in orange
4. [REDACTED] – PM# [REDACTED] needs to be kicked out to 2022 (already assigned to internal DE) as shown in blue
5. [REDACTED] – PM# [REDACTED] are not assigned to an internal engineer. I put potential DE's who are responsible for these circuits as shown in yellow. Do we send a message to planning team/supervisors that these are old 08J projects that needs to be addressed by their team?
6. PM# [REDACTED] (Oregon Trail 1103) – not assigned to any regional engineer yet. We can tackle this project together when we're done with our assigned CPZ.

Thanks,
[REDACTED]