From:	
To: CC:	
Sent: Subject:	12/28/2020 7:52:55 AM RE: Recent Desktop Scoping Sessions

Team,

\*\*\*Adding and

In the effort to meet the challenge of having 200 miles into estimating hands by January 31, 2021, there has been much discussion regarding NOT field scoping after the desktop scoping session, but simply segmenting the maps and confirming in the field when the estimate actually starts. I believe this is the method your LOB agreed upon.

to this email chain.

Harsh, can you confirm this and provide the necessary direction to this team so we can get the following projects that have already had a desktop scoping session pushed forward? There is approximately 42 miles that have been through a desktop scoping session already.

Desktop				
Review Date	Order	Name		
9/24/2020		ECOP - MIDDLETOWN 1101 - H12 - LR548-PH1	<u>2020-51816</u>	Humbold
9/24/2020		ECOP - MIDDLETOWN 1101 - H12 - LR548-PH2	<u>2020-53670</u>	Humbold
9/24/2020		ECOP - MIDDLETOWN 1101 - H12 - LR548-PH3	<u>2020-53724</u>	Humbold
			_	
12/17/2020		ECOP - SILVERADO 2102 - H02-LR58626	<u>2020-76801</u>	
12/17/2020		ECOP - SILVERADO 2102 - H01-LR58626	<u>2020-78168</u>	
12/17/2020		ECOP - SILVERADO 2104 - H05-LR726	<u>2020-77337</u>	
12/17/2020		ECOP - LAS GALLINAS A 1105 - H01-LR99904	<u>2020-76901</u>	
12/17/2020		ECOP - FULTON 1107 - H02-LR604	<u>2020-78779</u>	
12/17/2020		ECOP - MIDDLETOWN 1101 - H16-LR48212 Ph2	2020-78306	
12/17/2020		ECOP - MIDDLETOWN 1101 - H16-LR48212 Ph1	<u>2020-78081</u>	
12/17/2020		ECOP - CLAYTON 2212 - H01-LR2951	2020-77594	
			-	
1/5/2020		SH - BUCKS CREEK 1101 CB	<u>2020-81782</u>	
1/5/2020		SH - KESWICK 1101 LR 1586	2020-82753	
1/5/2020		SH - UPPER LAKE 1101 CB	<u>2020-82007</u>	
1/5/2020		SH - KONOCTI 1102 LR 965078	2020-81645	
			-	
1/6/2020		ECOP - DIAMOND SPRINGS 1107 - H01-LR1402	<u>2020-66261</u>	
1/6/2020		ECOP - DIAMOND SPRINGS 1107 - H02-LR1402	2020-69602	
1/6/2020		ECOP - PUEBLO 2102 - H01-LR792	<u>2020-61154</u>	
			_	
			_	