
From: [REDACTED]
To: [REDACTED]
CC: [REDACTED]
Sent: 12/31/2020 7:04:46 AM
Subject: RE: System Hardening - weekly numbers
Attachments: 2020 System Hardening Weekly Summary (Updated 12-31-20) .xslm

Morning Team,

Confirming no change in miles as of this morning's refresh of the data. Attached is the weekly summary file for reference.

Thanks,

~ [REDACTED]

From: [REDACTED]
Sent: Wednesday, December 30, 2020 8:53 PM
To: [REDACTED]
Cc: [REDACTED]
Subject: RE: System Hardening - weekly numbers

Hi [REDACTED],

There is no progress, no crews were working on System Hardening jobs. So, I would say its safe to say zero miles.

Thanks,

[REDACTED]
Supervisor, Construction Business Operations
Pacific Gas and Electric Company
[REDACTED]

From: [REDACTED]
Sent: Wednesday, December 30, 2020 5:22 PM
To: [REDACTED]
Cc: [REDACTED]
Subject: RE: System Hardening - weekly numbers

Thanks [REDACTED], we sent the deck for [REDACTED] review just a few minutes before you sent this note! I let her know that there might be an update to the System Hardening numbers before the deck is finalized. If you get an update later this evening or early tomorrow morning, we may be able to add it before distributing the final version. Keep us posted.

[REDACTED]

[REDACTED]

From: [REDACTED]
Sent: Wednesday, December 30, 2020 5:09 PM
To: [REDACTED]
Cc: [REDACTED]
Subject: RE: System Hardening - weekly numbers

Hey all,

I have not heard anything back from the construction folks at all. I am going to say that we can assume there was not a lot of progress on Christmas week for the 2020 base plan, so probably best to assume zero miles. We'll see what the report tomorrow brings, but since you need this today, this is my safe answer. For the fire rebuild miles, there was 0.5 miles of progress last week.

[REDACTED]

From: [REDACTED]
Sent: Wednesday, December 30, 2020 2:16 PM
To: [REDACTED]
Cc: [REDACTED]
Subject: RE: System Hardening - weekly numbers

Hi Team,
Just wanted to follow up if there was an eta on this?

Thank you,

[REDACTED]
Senior Work Portfolio Specialist, Work Execution PMO

[Pacific Gas and Electric Co.](#)

From: [REDACTED]
Sent: Wednesday, December 30, 2020 9:59 AM
To: [REDACTED]
Cc: [REDACTED]
Subject: System Hardening - weekly numbers

Team –

Just a reminder that we will need System Hardening numbers for last week (unit completions and IA completions). I think [REDACTED] is OOO today, so please keep us in the loop via email. Let me know if you have any questions.

Thanks,

[REDACTED] | [PG&E Electric Operations](#)
[MPP Core Programs](#) | [Work Execution PMO](#)

