From:

To:

Sent:

CC:

1/6/2021 5:42:33 PM

Subject: RE: Please Advise : Scoping meetings this week + Mileage

This project was added to Friday as the last project. See the meeting invite comments below

\*\*\*Adding 1 more project

4				
	TULUCAY 1101 RECOND WITH TREE WIRE	2020-88272	NB	,

\*\*\*Adding 2 more projects – KMZ files for many projects with older routings have been uploaded into SAP. Once EDRS are approved they can no longer accept new document uploads.

CWSP-COLUMBIA HILL 1101-TS8233-PH1.1	2018-72909	SI	∠
RECONDUCTOR DIAMOND SPRINGS 1105	2018-38234	SI	,

Please plan to attend this scoping session for projects in YO/ST & DI listed below. Scoping Session procedures will remain the same. The only exception is that we will request that each task be prioritized and expedited in order to get these projects into the hands of the estimators so dependencies can start to be cleared and then into construction as soon as we possibly can.

The projects for this meeting are listed below. The AA are not all approved as we are attempting to crash the schedule to get these projects started. KMZ files are also attached as well as other scoping documents to the AA link in EDRS. If there are any specific questions or concerns, please let me know.

Please forward to anybody I may have missed.

1/8/2020	SH - MARIPOSA 2102 LR 241564	<u>2020-83810</u>	
1/8/2020	FROGTOWN 1701 - 3115FT RECOND HFTD TIER2	2019-20625	
1/8/2020	CWSP - TIDEWATER 210614072	2020-87771	

Thank You,

, PMP

Sr. PROJECT MANAGER – Wildfire Systems Hardening Projects

Pacific Gas and Electric

Mobile:

Office:

From:

Sent: Wednesday, January 6, 2021 5:33 PM

To:

Cc:

Subject: RE: Please Advise: Scoping meetings this week + Mileage



We found one that isn't in the meeting invite and that hasn't been reviewed at this time:

1/8/2020 TULUCAY 1101 RECOND WITH TREE WIRE 2020-88272

I just wanted to let you know in case others don't have this project as well. We might not be able to provide you a KMZ file for this project, but I will be able to provide you with a high level environmental constraint.

Please let me know if you have any questions.

Thanks!

Bess

From:

Sent: Wednesday, January 06, 2021 11:34 AM

To:

Subject: RE: Please Advise: Scoping meetings this week + Mileage

Hey

Thank you. We will compare and ensure we are good to go 😊

From:

Sent: Wednesday, January 06, 2021 11:26 AM

To:

Cc:

Subject: RE: Please Advise: Scoping meetings this week + Mileage

Here is my up to date list of projects within the new risk model totaling 137.92. The dates on the left are the dates the scoping session will take place or already took place. I have more on my radar but it has not been scheduled as of yet, potentially another 20 miles. I am also being told that I might receive another 30 miles today, we will see.

9/24/2020		ECOP - MIDDLETOWN 1101 - H12 - LR548-PH1	2020-51816	Н
9/24/2020	4/2020 ECOP - MIDDLETOWN 1101 - H12 - LR548-PH2		2020-53670	Н
9/24/2020		ECOP - MIDDLETOWN 1101 - H12 - LR548-PH3	2020-53724	H
			-	
12/17/2020		ECOP - SILVERADO 2102 - H02-LR58626	2020-76801	
12/17/2020		ECOP - SILVERADO 2102 - H01-LR58626	2020-78168	
12/17/2020		ECOP - SILVERADO 2104 - H05-LR726	2020-77337	
12/17/2020		ECOP - LAS GALLINAS A 1105 - H01-LR99904	2020-76901	
12/17/2020		ECOP - FULTON 1107 - H02-LR604	2020-78779	
12/17/2020		ECOP - MIDDLETOWN 1101 - H16-LR48212 Ph2	2020-78306	
12/17/2020		ECOP - MIDDLETOWN 1101 - H16-LR48212 Ph1	2020-78081	
12/17/2020 ECOP - CLAYTON 2212 - H01-LR2951		2020-77594		
			_	

1/5/2020	SH - BUCKS CREEK 1101 CB	<u>2020-81782</u>	
1/5/2020	SH - KESWICK 1101 LR 1586	<u>2020-82753</u>	
1/5/2020	SH - UPPER LAKE 1101 CB	2020-82007	
1/5/2020	SH - KONOCTI 1102 LR 965078	2020-81645	
		<u>u</u>	
1/6/2020	ECOP - DIAMOND SPRINGS 1107 - H01-LR1402	<u>2020-66261</u>	
1/6/2020	ECOP - DIAMOND SPRINGS 1107 - H02-LR1402	<u>2020-69602</u>	
1/6/2020	CWSP - SHINGLE SPRINGS 2109-LR 9372-PH1	2018-89221	
1/6/2020	CWSP - SHINGLE SPRINGS 2109-LR 9372-PH2	<u>2018-89225</u>	
1/6/2020	CWSP - SHINGLE SPRINGS 2109-LR 9372-PH3	2018-89227	
		=	
1/7/2020	ECOP - PUEBLO 2102 - H01-LR792	<u>2020-61154</u>	
1/7/2020	SH - MIDDLETOWN 1102 - LR 302610	2020-81139	
1/7/2020	SH - MIDDLETOWN 1103 LR 830 PH1	<u>2020-87776</u>	
1/7/2020	SH - MIDDLETOWN 1103 - LR 830 PH2	2020-87780	
1/7/2020	SH - MIDDLETOWN 1103 - LR 830 PH3	<u>2020-87782</u>	
1/7/2020	SH - MIDDLTOWN 1103 - LR 830 PH4	2020-87784	
		-	
1/8/2020	SH - MARIPOSA 2102 LR 241564	2020-83810	
1/8/2020	FROGTOWN 1701 - 3115FT RECOND HFTD TIER2	<u>2019-20625</u>	
1/8/2020	CWSP - TIDEWATER 210614072	2020-87771	
1/8/2020	CWSP-COLUMBIA HILL 1101-TS8233-PH1.1	<u>2018-72909</u>	
1/8/2020	RECONDUCTOR DIAMOND SPRINGS 1105	2018-38234	
1/8/2020	TULUCAY 1101 RECOND WITH TREE WIRE	2020-88272	

Thank You,

Sr. PROJECT MANAGER – Wildfire Systems Hardening Projects

Pacific Gas and Electric

Mobile:

Office:

Sent: Wednesday, January 6, 2021 11:19 AM

To: Cc:

Subject: Please Advise: Scoping meetings this week + Mileage

Hey

During this scoping meeting yesterday I heard you say that we had about 94 miles to review this week. After going through the meeting invites and projects associated with those invites there are only 86.91 miles. Can you please confirm that we have all the projects we need for review? It looks like the mileage for might be off by 20 miles which might be the discrepancy....

See list compiled below:

	SH - BUCKS CREEK 1101 CB	2020-81782	NV	
ſ	SH - KESWICK 1101 LR 1586	2020-82753	NV	7
ſ	SH - UPPER LAKE 1101 CB	2020-82007	НВ	1
	SH - KONOCTI 1102 LR 965078	2020-81645	HB	6

	1	i i	î î
CWSP - SHINGLE SPRINGS 2109-LR 9372-PH1	<u>2018-89221</u>	SI	8.4
CWSP - SHINGLE SPRINGS 2109-LR 9372-PH2	2018-89225	SI	2.03
CWSP - SHINGLE SPRINGS 2109-LR 9372-PH3	2018-89227	SI	11.24
ECOP - PUEBLO 2102 - H01-LR792	2020-61154	NB	3.34
SH - MIDDLETOWN 1102 CB	2020-81139	НВ	4.98
SH - MIDDLETOWN 1103 LR 830 PH1	2020-87776	НВ	7.8
SH - MIDDLETOWN 1103 - LR 830 PH2	2020-87780	НВ	5.84
SH - MIDDLETOWN 1103 - LR 830 PH3	2020-87782	НВ	3.64
SH - MIDDLTOWN 1103 - LR 830 PH4	2020-87784	НВ	0.74
CWSP-COLUMBIA HILL 1101-TS8233-PH1.1	2018-72909	SI	4.9
RECONDUCTOR DIAMOND SPRINGS 1105	2018-38234	SI	1.4
SH - MARIPOSA 2102 LR 241564	2020-83810	YO	0.71
FROGTOWN 1701 - 3115FT RECOND HFTD TIER2	2019-20625	ST	0.59
CWSP - TIDEWATER 210614072	2020-87771	DI	3.57
ECOP - DIAMOND SPRINGS 1107 - H01-LR1402	2020-66261	SI	
ECOP - DIAMOND SPRINGS 1107 - H02-LR1402	2020-69602	SI	3.1

Thanks!

Senior Land Consultant
Pacific Gas and Electric Company

Office Phone: Cell Phone: email:

<sup>\*</sup>Some of the measures included in this document are contemplated as additional precautionary measures intended to further reduce the risk of future ignitions following the 2018 Camp wildfire