

From: [Redacted]
To: [Redacted]
CC: [Redacted]
Sent: 2/1/2021 10:59:11 AM
Subject: RE: Scoping Status Update 2/1/2021

These 3 projects did

Name	AA Link	Division	OH Miles	UG Miles
ECOP - CLAYTON 2212 - H01-LR2951	2020-77594	DI	1.18	1.64
SH - BUCKS CREEK 1101 CB	2020-81782	NV	0.48	4.94
CWSP - VOLTA 110149742	2021-00903	NV	3.55	0

Thank You,

[Redacted]
Sr. PROJECT MANAGER – Wildfire Systems Hardening Projects
Pacific Gas and Electric
Mobile: [Redacted]
Office: [Redacted]

From: [Redacted]
Sent: Monday, February 1, 2021 10:58 AM
To: [Redacted]
Subject: RE: Scoping Status Update 2/1/2021

Do you know how much made it through the committee last Friday?

[Redacted]

From: [Redacted]
Sent: Monday, February 01, 2021 10:25 AM
To: [Redacted]

Cc: [REDACTED]
Subject: Scoping Status Update 2/1/2021

Team,

Below are the projects that need status updates I will be requesting from all of you on tomorrows call. The date next to the project is when the individuals or team received the request to complete the task.

Estimating Team – ADE to complete fields scoping documents and segmentation maps

Desktop Review Date	Order	Name	AA Link	Division
1/8/2021	[REDACTED]	CWSP - TIDEWATER 210614072	2020-87771	DI
1/14/2021	[REDACTED]	CWSP - MOUNTAIN QUARRIES 21016953	2021-00875	SI
1/14/2021	[REDACTED]	CWSP - HIGHLANDS 1102628	2021-00785	HB
1/20/2021	[REDACTED]	PSPS- MARTELL1101/OLETA1101-SUTTER CREEK	2021-01713	ST
1/20/2021	[REDACTED]	PSPS - DUNBAR 1101 - OAKMONT	2021-01566	SO

Engineering Team – Planning Engineers to complete the Key Sketch, Unit Cost, etc

Desktop Review Date	Order	Name	AA Link	Division
1/7/2021	[REDACTED]	SH - MIDDLETOWN 1103 LR 830 PH1	2020-87776	HB
1/7/2021	[REDACTED]	SH - MIDDLETOWN 1103 - LR 830 PH2	2020-87780	HB
1/7/2021	[REDACTED]	SH - MIDDLETOWN 1103 - LR 830 PH3	2020-87782	HB
1/13/2021	[REDACTED]	CWSP - KIRKER 2104442850	2021-01226	DI

1/15/2021	[REDACTED]	VACAVILLE 11046542	2021-01037	SA
1/15/2021	[REDACTED]	VACAVILLE 11046542 PH 2	2021-01589	SA
1/20/2021	[REDACTED]	PSPS - CALISTOGA 1102 - W/O NAPA RIVER	2021-01578	NB
1/20/2021	[REDACTED]	PSPS - CALISTOGA 1102 - DUNAWREAL WTP	2021-01583	NB

Thank You,

[REDACTED]
Sr. PROJECT MANAGER – Wildfire Systems Hardening Projects

Pacific Gas and Electric

Mobile: [REDACTED]

Office: [REDACTED]