

**From:** [REDACTED]  
**To:** [REDACTED]  
**Sent:** 2/1/2021 2:42:39 PM  
**Subject:** RE: Projects needs scoping documents uploaded to EDRS - Update 1/31/21 PM  
**Attachments:** WFRG ND\_FT\_MP.pptx

[REDACTED]

Updated North Dublin 2101, Frogtown 1701, and Mariposa 2102. Moving to the 3 Shingle Springs 2109 Projects.

Thanks,

[REDACTED]

---

**From:** [REDACTED]  
**Sent:** Monday, February 01, 2021 1:01 PM  
**To:** [REDACTED]  
**Subject:** RE: Projects needs scoping documents uploaded to EDRS - Update 1/31/21 PM

[REDACTED]

These three are updated. I grouped them together in this attachment to hopefully save you that one step.

Would you like me to replace the decision framework slides in the EDRS routings with these? I already uploaded the new slides but I wasn't sure if you wanted the old decision framework removed...

Thanks,

[REDACTED]

<a href="#">2021-03822</a>	[REDACTED] - CWSP - POTTER VALLEY P H 110564118	Project Scope	[REDACTED]	08W	Update to new template – [REDACTED]
<a href="#">2021-04412</a>	[REDACTED] - CWSP - MIDDLETOWN 1101118494	Project Scope	[REDACTED]	08W	Update to new template – [REDACTED]
<a href="#">2021-04297</a>	[REDACTED] - CWSP - MIDDLETOWN 1101481876	Project Scope	[REDACTED]	08W	Update to new template – [REDACTED]

---

**From:** [REDACTED]  
**Sent:** Sunday, January 31, 2021 17:46  
**To:** [REDACTED]  
**Subject:** RE: Projects needs scoping documents uploaded to EDRS - Update 1/31/21 PM

Update: [Wildfire Hardening Template v2](#) – Team we need to update our templates to the new format in the link

provided. I tried to update some, but I couldn't. We need to discuss the required changes quickly so that we can get these inform slides ready for the committee by 10AM Tuesday 2-2-21.

<a href="#">2021-00327</a>	[REDACTED] - ECOP - SILVERADO 2104 - H05-LR726	Project Scope	[REDACTED]	08W	Approved- 1/28/21
<a href="#">2021-01900</a>	[REDACTED] - SH - KONOCTI 1102 LR 965078	Project Scope	[REDACTED]	08W	Approved - 1/28/21
<a href="#">2021-02773</a>	[REDACTED] - ECOP - LAS GALLINAS A 1105 - H01-LR99904	Project Scope	[REDACTED]	08W	Approved - 1/28/21
<a href="#">2021-02769</a>	[REDACTED] - ECOP - CLAYTON 2212 - H01-LR2951	Project Scope	[REDACTED]	08W	Approved - 1/29/21
<a href="#">2021-03779</a>	[REDACTED] - CWSP - VOLTA 110149742	Project Scope	[REDACTED]	08W	Approved - 1/29/21
<a href="#">2021-03744</a>	[REDACTED] - SH - BUCKS CREEK 1101 CB	Project Scope	[REDACTED]	08W	Approved - 1/29/21
<a href="#">2021-04162</a>	[REDACTED] - ECOP - DIAMOND SPRINGS 1107 - H01-LR1402	Project Scope	[REDACTED]	08W	INFORM MTG 2/2/21
<a href="#">2021-04462</a>	[REDACTED] - ECOP - DIAMOND SPRINGS 1107 - H02-LR1402	Project Scope	[REDACTED]	08W	INFORM MTG 2/2/21
<a href="#">2021-03592</a>	[REDACTED] RECONDUCTOR DIAMOND SPRINGS 1105	Project Scope	[REDACTED]	08W	[REDACTED] p Review
<a href="#">2021-04349</a>	[REDACTED] - CWSP - WYANDOTTE 110932586	Project Scope	[REDACTED]	08W	[REDACTED] - 2/2/21
<a href="#">2021-04312</a>	[REDACTED] - VACA DIXON 1101126774	Project Scope	[REDACTED]	08W	INFORM MTG 2/2/21
<a href="#">2021-04460</a>	[REDACTED] - ECOP - PUEBLO 2102 - H01-LR792	Project Scope	[REDACTED]	08W	[REDACTED] - 1/28/21
<a href="#">2021-03589</a>	[REDACTED] - CWSP-COLUMBIA HILL 1101-TS8233-PH1.1	Project Scope	[REDACTED]	08W	[REDACTED] - 1/29/21
<a href="#">2021-04308</a>	[REDACTED] - CWSP - WILDWOOD 11011454	Project Scope	[REDACTED]	08W	[REDACTED] - 2/01/21
<a href="#">2021-04257</a>	[REDACTED] - CWSP - WILDWOOD 1101 LR 1454 TEHAMA CO	Project Scope	[REDACTED]	08W	[REDACTED] - 2/01/21
<a href="#">2021-03822</a>	[REDACTED] - CWSP - POTTER VALLEY P H 110564118	Project Scope	[REDACTED]	08W	Update to new template - [REDACTED]
<a href="#">2021-04412</a>	[REDACTED] - CWSP - MIDDLETOWN 1101118494	Project Scope	[REDACTED]	08W	Update to new template - [REDACTED]
<a href="#">2021-04297</a>	[REDACTED] - CWSP - MIDDLETOWN 1101481876	Project Scope	[REDACTED]	08W	Update to new template - [REDACTED]
<a href="#">2021-04756</a>	[REDACTED] - ECOP - MIDDLETOWN 1101 - H16-LR48212 Ph1	Project Scope	[REDACTED]	08W	[REDACTED] to Review
<a href="#">2021-03830</a>	[REDACTED] - ECOP - MIDDLETOWN 1101 - H16-LR48212 Ph2	Project Scope	[REDACTED]	08W	[REDACTED] to Review
<a href="#">2021-04671</a>	[REDACTED] - SH - MIDDLETOWN 1102 - LR 302610	Project Scope	[REDACTED]	08W	[REDACTED] - 2/1/21
<a href="#">2021-04465</a>	[REDACTED] - ECOP - MIDDLETOWN 1101 - H12 - LR548-PH1	Project Scope	[REDACTED]	08W	[REDACTED] - 2/2/21
<a href="#">2021-04464</a>	[REDACTED] - ECOP - MIDDLETOWN 1101 - H12 - LR548-PH2	Project Scope	[REDACTED]	08W	[REDACTED] - 2/2/21
<a href="#">2021-04463</a>	[REDACTED] - ECOP - MIDDLETOWN 1101 - H12 - LR548-PH3	Project Scope	[REDACTED]	08W	[REDACTED] - 2/2/21

<a href="#">2021-03692</a>	[REDACTED] - SH - MIDDLETOWN 1103 - LR 830 PH4	Project Scope	08W	[REDACTED] - Need other phases
<a href="#">2021-04306</a>	[REDACTED] -CWSP - NORTH DUBLIN 2101 CB	Project Scope	08W	Update to new template [REDACTED]
<a href="#">2021-04299</a>	[REDACTED] - CWSP - NORTH DUBLIN 2101 CB	Project Scope	08W	Update to new template [REDACTED]
<a href="#">2021-04171</a>	[REDACTED] - CWSP - SHINGLE SPRINGS 2109-LR 9372-PH1	Project Scope	08W	[REDACTED] to Review
<a href="#">2021-04169</a>	[REDACTED] - CWSP - SHINGLE SPRINGS 2109-LR 9372-PH2	Project Scope	08W	[REDACTED] to Review
<a href="#">2021-05102</a>	[REDACTED] - CWSP - SHINGLE SPRINGS 2109-LR 9372-PH3	Project Scope	08W	[REDACTED] to Review
<a href="#">2021-04261</a>	[REDACTED] - FROGTOWN 1701 - 3115FT RECOND HFTD TIER2	Project Scope	08W	[REDACTED] to Review
<a href="#">2021-04769</a>	[REDACTED] - CWSP - MARIPOSA 2102CB	Project Scope	08W	[REDACTED] to Review
<a href="#">2021-04771</a>	[REDACTED] - CWSP - COARSEGOLD 2104CB	Project Scope	08W	[REDACTED] - 2/01/21
<a href="#">2021-06095</a>	[REDACTED] - PSPS - OAKHURST 1101 - OAKHURST	Project Scope	08W	[REDACTED] - 2/02/21

[REDACTED] Manager, Grid Design  
Pacific Gas and Electric Company  
[REDACTED]