
From: [REDACTED]
To: [REDACTED]
Sent: 2/9/2021 4:13:52 PM
Subject: FW: Project Front Door Request: Project Manager Assigned

[REDACTED]

Please intake these three projects into my name in SAP and P6....I am working on confirming the EOD that we will build our baseline schedule around.

Thanks in advance,

[REDACTED]

Pacific Gas and
Electric Company

From: Sharepoint Admin <MOSSAdmin@pge.com>
Sent: Tuesday, February 9, 2021 11:40 AM
To: [REDACTED]
Cc: [REDACTED]
Subject: Project Front Door Request: Project Manager Assigned

Congratulations! A Project Manager has been assigned to your request. You may review your request [here](#).

If you have any questions, please contact your Key Contact ([REDACTED]). This request was last updated by: [REDACTED]

Information about request:

Created by: [REDACTED]

Key Contact: [REDACTED]

Project Name: 08W – Bucks Creek 1101 - CB

Order #: [REDACTED]

MWC: MWC 08 - E Dist Reliability

High Level Scope:

Project separated into 3 phases 1-3, with 3 separate Order Numbers [REDACTED]. Total estimated Full-Project Costs = [REDACTED].

Rebuild/replace 4.73 miles of OH line with Level 1 and Level 3 system hardening construction consisting of 0.48 miles of overhead and 4.94 miles of underground.

Project Manager: [REDACTED]

If you experience any issues, please contact the Electric Operations Project Management Center of Excellence at ElecOpsProjMgmtCOE@pge.com