

From: [REDACTED]
To: [REDACTED]
Sent: 2/10/2021 10:04:55 AM
Subject: RE: Projects needs scoping documents uploaded to EDRS - Update 2/9/21 PM

The removal is for the entire line, including some T1. I'll reduce that to 0.98 so it just only reflects the T2 removal

From: [REDACTED]
Sent: Wednesday, February 10, 2021 10:01
To: [REDACTED]
Subject: RE: Projects needs scoping documents uploaded to EDRS - Update 2/9/21 PM

[REDACTED]

For Middletown Ph 4, how are we removing 2 miles but the OH hardening alternative is 0.98?

[REDACTED]

From: [REDACTED]
Sent: Tuesday, February 9, 2021 10:27 PM
To: [REDACTED]
Cc: [REDACTED]
Subject: Projects needs scoping documents uploaded to EDRS - Update 2/9/21 PM

[REDACTED]

Sorry for the delay. I thought I had sent this out earlier today but I just realized I never did.

A note about the other two phases of Middletown 1103 LR 830 (Phase 3 & 4). I went ahead and updated EDRS for both of them despite Phase 3 having some pending changes to the KS and Worksheet. But those changes won't impact the WFRG or EASOP, so you can go over those with the WFGC and just remember that the preferred is all UG.

The other thing is we need a decision on Columbia Hill. It turns out that it is for TripSaver 8233 zone, which was ranked higher about 600 on the previous model but is ranked ~2000 on the latest model. We suspect it was still on the list as it may have accidentally been re-named to zone LR 2212 which is 606 on the new priority model. It is not in the top 20% so we need to decide if we should cancel it or keep moving forward with it.

Let me know if you have any questions.

Thanks,

[REDACTED]

- | | | | |
|----------------------------|--|------------------------------|---|
| 2021-08732 | [REDACTED] - CWSP - TIDEWATER 210614072 | EDR request is being routed. | P |
| 2021-08449 | [REDACTED] - PSPS - BANGOR 1101 CB - MICROGRID | EDR request is being routed. | P |
| 2021-08443 | [REDACTED] - PSPS - WYANDOTTE 1109 - MOORETOWN RANCH | EDR request is being routed. | P |

2021-08349	[REDACTED]	- CWSP - HIGHLANDS 1102628	EDR request is being routed.	Project S
2021-08160	DR	- PSPS - BRUNSWICK 1110 - MORGAN RANCH	EDR request is being routed.	Project S
2021-07704	[REDACTED]	- PSPS - CALISTOGA 1102 - DUNAWAEL WTP	EDR request is being routed.	Project S
2021-07698	[REDACTED]	- PSPS - CALISTOGA 1102 - W/O NAPA RIVER	EDR request is being routed.	Project S
2021-06302	[REDACTED]	- SH - MIDDLETOWN 1103 - LR 830 PH2	EDR request is being routed.	Project S
2021-06095	[REDACTED]	- PSPS - OAKHURST 1101 - OAKHURST	EDR request is being routed.	Project S
2021-06068	[REDACTED]	- VACAVILLE 11046542 PH 2	EDR request is being routed.	Project S
2021-06017	[REDACTED]	- CWSP - KIRKER 2104442850	EDR request is being routed.	Project S
2021-05676	[REDACTED]	- SH - MIDDLETOWN 1103 LR 830 PH1	EDR request is being routed.	Project S
2021-05667	[REDACTED]	- VACAVILLE 11046542	EDR request is being routed.	Project S
2021-04771	[REDACTED]	- CWSP - COARSEGOLD 2104CB	EDR request is being routed.	Project S
2021-04756	[REDACTED]	- ECOP - MIDDLETOWN 1101 - H16-LR48212 Ph1	EDR request is being routed.	Project S
2021-04672	[REDACTED]	- SH - MIDDLETOWN 1103 - LR 830 PH3	EDR request is being routed.	Project S
2021-04671	[REDACTED]	- SH - MIDDLETOWN 1102 - LR 302610	EDR request is being routed.	Project S
2021-04465	[REDACTED]	- ECOP - MIDDLETOWN 1101 - H12 - LR548-PH1	EDR request is being routed.	Project S
2021-04464	[REDACTED]	- ECOP - MIDDLETOWN 1101 - H12 - LR548-PH2	EDR request is being routed.	Project S
2021-04463	[REDACTED]	- ECOP - MIDDLETOWN 1101 - H12 - LR548-PH3	EDR request is being routed.	Project S
2021-04460	[REDACTED]	- ECOP - PUEBLO 2102 - H01-LR792	EDR request is being routed.	Project S
2021-04349	[REDACTED]	- CWSP - WYANDOTTE 110932586	EDR request is being routed.	Project S
2021-04308	[REDACTED]	- CWSP - WILDWOOD 11011454	EDR request is being routed.	Project S
2021-04257	CO	- CWSP - WILDWOOD 1101 LR 1454 TEHAMA	EDR request is being routed.	Project S
2021-03830	[REDACTED]	- ECOP - MIDDLETOWN 1101 - H16-LR48212 Ph2	EDR request is being routed.	Project S
2021-03825	[REDACTED]	- SH - KESWICK 1101 LR 1586	EDR request is being routed.	Project S
2021-03692	[REDACTED]	- SH - MIDDLTOWN 1103 - LR 830 PH4	EDR request is being routed.	Project S
2021-03592	[REDACTED]	RECONDUCTOR DIAMOND SPRINGS 1105	EDR request is being routed.	Project S
2021-03589	[REDACTED]	- CWSP-COLUMBIA HILL 1101-TS8233-PH1.1	EDR request is being routed.	Project S
2020-76907	PH2	- ECOP-BRUNSWICK 1105-H01-LR32536 ZONE	EDR request is not yet being routed.	Project S
2020-76555	[REDACTED]	ECOP-BRUNSWICK 1105-H01-LR32536 ZONE	EDR request is not yet being routed.	Project S
2020-73899	PH3	[REDACTED]	EDR request is not yet being routed.	Project S
	[REDACTED]	- ECOP - STANISLAUS 1702 LR 37276	EDR request is not yet being routed.	Project S

From: [REDACTED]
Sent: Thursday, February 04, 2021 12:14
To: [REDACTED] <bdk5@pge.com>
Cc: [REDACTED]

Subject: Projects needs scoping documents uploaded to EDRS - Update 2/4/21 PM

There are 5 jobs ready for you to review (Middletown LR 48212 was merged into one EASOP/WFRG). When you get around to checking them out, please review them in the sharedrive links provided (not EDRS). Once you are good with everything, we will ensure EDRS is up to date.

Thanks,

2021-04756	[REDACTED] - ECOP - MIDDLETOWN 1101 - H16-LR48212 Ph1	Project Scope	08W [REDACTED] to Review – sharedrive link
2021-03830	[REDACTED] - ECOP - MIDDLETOWN 1101 - H16-LR48212 Ph2	Project Scope	08W [REDACTED] to Review – sharedrive link
2021-04671	[REDACTED] - SH - MIDDLETOWN 1102 - LR 302610	Project Scope	08W [REDACTED] to Review – sharedrive link
2021-03592	[REDACTED] RECONDUCTOR DIAMOND SPRINGS 1105	Project Scope	08W [REDACTED] to Review – sharedrive link
2021-04349	[REDACTED] - CWSP - WYANDOTTE 110932586	Project Scope	08W [REDACTED] to Review – sharedrive link
2021-04460	[REDACTED] - ECOP - PUEBLO 2102 - H01-LR792	Project Scope	08W [REDACTED] to Review – sharedrive link
2021-05676	[REDACTED] - SH - MIDDLETOWN 1103 LR 830 PH1	Project Scope	08W [REDACTED] – 2/8/21
2021-06302	[REDACTED] - SH - MIDDLETOWN 1103 - LR 830 PH2	Project Scope	08W [REDACTED] – 2/8/21
2021-04672	[REDACTED] - SH - MIDDLETOWN 1103 - LR 830 PH3	Project Scope	08W [REDACTED] – 2/8/21
2021-03692	[REDACTED] - SH - MIDDLETOWN 1103 - LR 830 PH4	Project Scope	08W [REDACTED] – 2/8/21
2021-04465	[REDACTED] - ECOP - MIDDLETOWN 1101 - H12 - LR548-PH1	Project Scope	08W [REDACTED] – 2/4/21
2021-04464	[REDACTED] - ECOP - MIDDLETOWN 1101 - H12 - LR548-PH2	Project Scope	08W [REDACTED] – 2/4/21
2021-04463	[REDACTED] - ECOP - MIDDLETOWN 1101 - H12 - LR548-PH3	Project Scope	08W [REDACTED] – 2/4/21
2021-03825	[REDACTED] - SH - KESWICK 1101 LR 1586	Project Scope	08W [REDACTED] – 2/5/21 sharedrive link
2021-06017	[REDACTED] - CWSP - KIRKER 2104442850	Project Scope	08W [REDACTED] – 2/8/21
2021-06095	[REDACTED] - PSPS - OAKHURST 1101 - OAKHURST	Project Scope	08W [REDACTED] – 2/5/21 sharedrive link
2021-04771	[REDACTED] - CWSP - COARSEGOLD 2104CB	Project Scope	08W [REDACTED] – 2/4/21 sharedrive link
2021-03589	[REDACTED] - CWSP-COLUMBIA HILL 1101-TS8233-PH1.1	Project Scope	08W [REDACTED] – 2/5/21 sharedrive link
2021-05667	[REDACTED] - VACAVILLE 11046542	Project Scope	08W [REDACTED] – TBD
2021-06068	[REDACTED] - VACAVILLE 11046542 PH 2	Project Scope	08W [REDACTED] – TBD

2021-04308	██████████ - CWSP - WILDWOOD 11011454	Project Scope	08W ██████ - 2/8/21
2021-04257	██████████ - CWSP - WILDWOOD 1101 LR 1454 TEHAMA CO	Project Scope	08W ██████ - 2/8/21
2020-76907	██████████ - ECOP-BRUNSWICK 1105-H01-LR32536 ZONE PH2	Project Scope	08W ██████ - EDRS not yet being routed
2020-76555	██████████ - ECOP-BRUNSWICK 1105-H01-LR32536 ZONE PH3	Project Scope	08W ██████ - EDRS not yet being routed
2020-73899	██████████ - ECOP - STANISLAUS 1702 LR 37276	Project Scope	08W ██████ - EDRS not yet being routed
2021-04306	██████████ - CWSP - NORTH DUBLIN 2101 CB	Project Scope	08W EDR request rejected.
2021-04299	██████████ - CWSP - NORTH DUBLIN 2101 CB	Project Scope	08W EDR request rejected.
2021-04171	██████████ - CWSP - SHINGLE SPRINGS 2109-LR 9372-PH1	Project Scope	08W EDR request approved.
2021-04169	██████████ - CWSP - SHINGLE SPRINGS 2109-LR 9372-PH2	Project Scope	08W EDR request approved.
2021-05102	██████████ - CWSP - SHINGLE SPRINGS 2109-LR 9372-PH3	Project Scope	08W EDR request approved.
2021-04769	██████████ - CWSP - MARIPOSA 2102CB	Project Scope	08W EDR request approved.
2021-04462	██████████ - ECOP - DIAMOND SPRINGS 1107 - H02-LR1402	Project Scope	08W EDR request approved.
2021-04412	██████████ - CWSP - MIDDLETOWN 1101118494	Project Scope	08W EDR request approved.
2021-04312	██████████ - VACA DIXON 1101126774	Project Scope	08W EDR request approved.
2021-04297	██████████ - CWSP - MIDDLETOWN 1101481876	Project Scope	08W EDR request approved.
2021-04261	██████████ - FROGTOWN 1701 - 3115FT RECOND HFTD TIER2	Project Scope	08W EDR request approved.
2021-04162	██████████ - ECOP - DIAMOND SPRINGS 1107 - H01-LR1402	Project Scope	08W EDR request approved.
2021-03822	██████████ - CWSP - POTTER VALLEY P H 110564118	Project Scope	08W EDR request approved.
2021-03779	██████████ - CWSP - VOLTA 110149742	Project Scope	08W EDR request approved.
2021-03744	██████████ - SH - BUCKS CREEK 1101 CB	Project Scope	08W EDR request approved.
2021-03302	██████████ - CWSP - MARIPOSA 210197142	Project Scope	08W EDR request completed.
2021-03151	██████████ - SH - UPPER LAKE 1101 CB	Project Scope	08W EDR request completed.
2021-02904	██████████ - CWSP - PUTAH CREEK 110246012	Project Scope	08w EDR request completed.
2021-02773	██████████ - ECOP - LAS GALLINAS A 1105 - H01-LR99904	Project Scope	08W EDR request approved.

2021-02769	[REDACTED] - ECOP - CLAYTON 2212 - H01-LR2951	Project Scope		08W EDR request approved.
2021-02767	[REDACTED] - ECOP - FULTON 1107 - H02-LR604	Project Scope		08W EDR request completed.
2021-02743	[REDACTED] - SH - MARIPOSA 2102 LR 241564	Project Scope		08W EDR request completed.
2021-01900	[REDACTED] - SH - KONOCTI 1102 LR 965078	Project Scope		08W EDR request approved.
2021-00327	[REDACTED] - ECOP - SILVERADO 2104 - H05-LR726	Project Scope		08W EDR request approved.
2021-00326	[REDACTED] - ECOP - SILVERADO 2102 - H01-LR58626	Project Scope		08W EDR request completed.
2021-00256	[REDACTED] - ECOP - SILVERADO 2102 - H02-LR58626	Project Scope		08W EDR request completed.
2020-66787	[REDACTED] - CWSP - CAMP EVERS 2106 - LR5020 - PH 3	Project Scope		08W EDR request completed.
2020-61635	ECOP-WEST POINT 1101-H02-LR36674	Project Scope		08W EDR request completed.
2020-22355	CWSP - EL DORADO PH 2102 ZONE 19542	Project Scope	\$0.00	08W EDR request completed.
2020-22336	CWSP - PLACERVILLE 2106 - LR 1104 - PH 5	Project Scope	\$0.00	08W EDR request completed.
2020-22335	CWSP - PLACERVILLE 2106 - LR 1104 - PH 6	Project Scope	\$0.00	08W EDR request completed.
2020-22301	CWSP - PLACERVILLE 2106 - LR 1104 - PH 4	Project Scope	\$0.00	08W EDR request completed.
2020-22224	CWSP - PLACERVILLE 2106 - LR 1104 - PH 3	Project Scope	\$0.00	08W EDR request completed.
2020-22211	CWSP - PLACERVILLE 2106 - LR 1104 - PH 2	Project Scope	\$0.00	08W EDR request completed.
2020-21919	CWSP-BRUNSWICK 1105 LR2140 ZONE-PH3	Project Scope	\$0.00	08W EDR request completed.
2020-21909	CWSP-BRUNSWICK 1105 LR2140 ZONE-PH2	Project Scope	\$0.00	08W EDR request completed.
2020-21904	CWSP-BRUNSWICK 1105 LR2140 ZONE-PH1	Project Scope	\$0.00	08W EDR request completed.