

From:

To:



CC:

Sent: 2/16/2021 9:49:23 AM

Subject: Completed Summary - 02/16/21

Attachments: Pending Repair in 2021 WP - 021621.csv


Good morning Team,

Transmission Line Weekly Completed Summary: YTD Completed 2,154

Scheduled in the 2021 Work Plan Forecasted to End in February: 907 Pending Repair

Action: Tags scheduled within 2021 plan are to be completed by end of forecasted month.

Dashboard included below for this Month's Breakdowns. Pending repair data attached.



Schedule Status - In 2021 Work Plan

Region	Not Scheduled	Before Feb	Feb	Mar	Q2	Q3	Q4	2022	Total
Central	606	1	56	175	273	93	6		1210
North Coast	452	9	195	421	1427	280	169		2953
North Valley	2838	27	468	623	1593	498	264	1	6312
South	616	8	79	182	501	35	12		1433
Tower	1235	13	96	240	795	111			2490
Total	5747	58	894	1641	4589	1017	451	1	14398

Schedule Status - Approved Outside Plan

Region	Not Scheduled	Before Feb	Feb	Mar	Q2	Q3	Q4	Total
Central	17		3	1				21
North Coast	1							1
North Valley	364		6	3	8	3	7	391
South	242	1	4	5	136	2	23	413
Tower	1							1
Total	625	1	13	9	144	5	30	827

