

From: [REDACTED]
 To: [REDACTED]
 CC: [REDACTED]
 Sent: 2/18/2021 12:03:08 PM
 Subject: RE: WSHP Project Log updates - Pend in Date & CONS in Date
 Attachments: WRM102 AO enabled .xlsx

Hey [REDACTED]

Thanks again for the time on the phone today. As discussed, here is an query that can be used to pull the pertinent date information we are requesting for.

Let me know if you need any additional details or have any further questions and as always thank you for your assistance.

[REDACTED]

From [REDACTED]
 Sent: Wednesday, February 17, 2021 5:28 PM
 To: [REDACTED]
 Cc: [REDACTED]
 Subject: WSHP Project Log updates - Pend in Date & CONS in Date

Hey [REDACTED]

Here are the adjustments to the WSHP Project log I mentioned earlier. The adjustments here will allow me to begin a high priority delivery requested by senior leadership to provide visibility into our forecasted estimating progress and actuals along with forecasted dependency progress and actuals.

- WSHP Project Log “**Pend In Date**” currently is a manual input field however can we pull the **SAP “PEND in date”** value instead so the field will utilize SAP system data rather than depend on manual input?

WSHP Project Log (All)				
Back to Source	READ ME	Job Aid: Link	Note: Columns with a dark red border can be edited. Oth	Estimating
Order	Job Owner Name	Project Reporting Year	Order Description	EOD Forecast
[REDACTED]	[REDACTED]	2021	CWSP - SHINGLE SPRINGS 2109-LR 9372-PH3	5/30/2021
[REDACTED]	[REDACTED]	2021	ECOP - CLAYTON 2212 - H01-LR2951	
[REDACTED]	[REDACTED]	2021	ECOP - FULTON 1107 - H02-LR604 PH1.1	2/28/2021
[REDACTED]	[REDACTED]	2021	CWSP - BUCKS CREEK 1101 CB PH 1	3/12/2021
[REDACTED]	[REDACTED]	2021	CWSP - BUCKS CREEK 1101 CB PH 2	3/12/2021
[REDACTED]	[REDACTED]	2021	CWSP - BUCKS CREEK 1101 CB PH 3	3/12/2021

- WSHP Project Log “ can we add a column between column DD and DE labeled “P6 Forecast In service Date” & “Click Construction Start” respectively and insert “**UNSC in Date**”? This field should also be from SAP system data.

Order	Job Owner Name	Project Reporting Year	Order Description	Construction Notes	P6 Business Case Date	BC Complete
183		2022	CWSP - MIWUK 1701 - LR 8060 - PH 1.1	Keep	6/10/2020	Yes
319		2021	CWSP-STANISLAUS 1702-LR1804&4905-PH 1.1	Keep	3/3/2021	
701		2021	PSPS - RINCON 1101 1103 SYSTEM HARDENING	Keep	2/22/2021	
702		2021	PSPS - RINCON 1102 1104 SYSTEM HARDENING	Keep	2/18/2021	
703		2021	PSPS - FROGTOWN 1702 - CB	Keep	4/29/2021	
1106		2021	RIO DELL STORM REBUILD	Keep	6/14/2021	

If we could start this one as soon as your able that would be ideal as leadership wants a beta version of the report I will need to create sometime early next week and I'll need some time this week to formula a solution for them test and QC.

Thanks man for the support and much appreciated! Let me know if the details of my request is clear otherwise happy to discuss with you over the phone.

Regards,

[Redacted Name]

PG&E | Senior Project Controls Analyst |

[Redacted Contact Information]

[Connect in Teams](#)