

From: [REDACTED]
To: [REDACTED]
Sent: 3/19/2021 9:52:48 AM
Subject: Baseline A schedule direction

Hi [REDACTED]

Please place an 'in-service date' of 12/31/2022 for the following 'underground' projects by utilizing the RP57 land task... this will be our baseline 'A'.

Order	Job Owner Name	Project Reporting Year	Order Description
[REDACTED]	[REDACTED]	2021	CWSP - KESWICK 1101 LR 1586 PH 1.1
[REDACTED]	[REDACTED]	2021	PSPS - BANGOR 1101 CB - MICROGRID
[REDACTED]	[REDACTED]	2021	PSPS - WYANDOTTE 1109 - MOORETOWN RANCHE
[REDACTED]	[REDACTED]	2021	CWSP - BUCKS CREEK 1101 CB PH 2
[REDACTED]	[REDACTED]	2021	CWSP - BUCKS CREEK 1101 CB PH 3
[REDACTED]	[REDACTED]	2021	CWSP - KESWICK 1101 LR 1586 PH 1.3
[REDACTED]	[REDACTED]	2021	CWSP - KESWICK 1101 LR 1586 PH 1.4
[REDACTED]	[REDACTED]	2021	CWSP - WYANDOTTE [REDACTED] PH 1.2

Please place an 'in-service date' of 12/31/2021 for the following 'overhead' projects by utilizing the RP57 land task... this will be our baseline 'A'.

Order	Job Owner Name	Project Reporting Year	Order Description
[REDACTED]	[REDACTED]	2021	CWSP - BUCKS CREEK 1101 CB PH 1
[REDACTED]	[REDACTED]	2021	CWSP - WYANDOTTE [REDACTED] PH 1.1
[REDACTED]	[REDACTED]	2021	CWSP - KESWICK 1101 LR 1586 PH 1.2
[REDACTED]	[REDACTED]	2021	CWSP - KESWICK 1101 LR 1586 PH 1.5
[REDACTED]	[REDACTED]	2021	CWSP - KESWICK 1101 LR 1586 PH 1.6

Thanks in advance,

[REDACTED]
Project Manager
Office: [REDACTED]
Mobile: [REDACTED]
Email: [REDACTED]
Pacific Gas and Electric Company