

From: [REDACTED]  
 To: [REDACTED]  
 CC:  
 Sent: 3/25/2021 10:56:56 AM  
 Subject: Action requested - 2021 Forecast mileage allocation for Scoped projects in WSHP Project Log (DOT)  
 Attachments: FW: Projects approved by WFGC 3.24.20

Hi Project Management Team,

The WFGC has recently approved the scope for the list of projects below. As such, can you please update the forecasted mileage within the DOT to the appropriate year that you expect the miles to actualize.

Mileage Allocations		Forecast allocation...	Unallocated Miles S
Check Labels	Definitions	Missing Allocation	Under Allocation
Forecast allocation - Missing Allocatio	In 2021 workplan , Scoped, but no allocation of forecast miles in CY	OK	
Unallocated Miles status - Removed fr	Project with "Remove" label in Construction notes		
Unallocated Miles status - Not in Work	Project year does not equal 2021 hence out of scope for review		
Unallocated Miles status - Over Alloca	Miles allocated between forecast periods + installed miles exceed total plan		
Unallocated Miles status -Under Alloci	Mileage under allocated for project in current year workplan		
<i>Note: Only projects that are complete are inscope for this review</i>			

  

Job Owner Name	Order	Scope Status	Order Description	Forecast allocation CY 2021	Unallocated Miles S
[REDACTED]		⊗ Scoped	⊗ ECOP-MIDDLETOWN 1101-H12-LR548-PH2.7	⊗ Missing Allocation	Under Allocation
[REDACTED]		⊗ Scoped	⊗ ECOP-MIDDLETOWN 1101-H12-LR548-PH2.8	⊗ Missing Allocation	Under Allocation
[REDACTED]		⊗ Scoped	⊗ CWSP-BRUNSWICK 1103 [REDACTED] ZONE-PH 2.3	⊗ Missing Allocation	Under Allocation
[REDACTED]		⊗ Scoped	⊗ CWSP - DESCHUTES [REDACTED] PH1.1	⊗ Missing Allocation	Under Allocation
[REDACTED]		⊗ Scoped	⊗ CWSP - DESCHUTES [REDACTED] PH 2.5	⊗ Missing Allocation	Under Allocation
[REDACTED]		⊗ Scoped	⊗ CWSP - DESCHUTES [REDACTED] PH1.2	⊗ Missing Allocation	Under Allocation

And Per [REDACTED] email last night (attached) - Below are the projects that were approved last week by the WFGC to be added back into our current system hardening work plan.

Please update the Project Reporting Year and forecasted mileage within the DOT to the appropriate year that you expect the miles to actualize:

Order	Job Owner Name	Project Reporting Year	Order Description
[REDACTED]	[REDACTED]		CWSP - EL DORADO 2101 - 19752 - PH 1.1
[REDACTED]	[REDACTED]		CWSP - EL DORADO 2101 - 19752 - PH 2.1
[REDACTED]	[REDACTED]		CWSP - EL DORADO 2101 - 19752 - PH 4.1
[REDACTED]	[REDACTED]		CWSP - EL DORADO 2101 - 19752 - PH 1.3
[REDACTED]	[REDACTED]		CWSP - EL DORADO 2101 - 19752 -PHASE 2.3
[REDACTED]	[REDACTED]		CWSP - BIG BASIN 1101 - 10296 - PH 1.2
[REDACTED]	[REDACTED]		CWSP - BIG BASIN 1101 - 10296 - PH 1.3
[REDACTED]	[REDACTED]		CWSP - MIWUK 1701 - LR 8060 - PH 1.4
[REDACTED]	[REDACTED]		PSPS - SNEATH LANE 1107 - LR 48338

If you have any questions please feel free to reach out and I'll be happy to assist you.

Thanks,

[Redacted]  
Pacific Gas & Electric Company [Redacted]  
[Redacted]