

From: [REDACTED]  
 To: [REDACTED]  
 Sent: 4/5/2021 1:22:32 PM  
 Subject: April Forecast for T3SQ

Before we meet to forecast tomorrow, could you be so kind to first enter the following:

Order	Order Description	Forecasted Construction Complete	April Forecast
[REDACTED]	CWSP-BRUNKSWICK 1103 [REDACTED] ZONE-PH1.1	5/27/2021	470hrs, [REDACTED] Siller, [REDACTED] road safety
[REDACTED]	CWSP-BRUNSWICK 1103 [REDACTED] ZONE-PH 2.1	5/30/2021	750 hours for April, Spider-Hoe [REDACTED]
[REDACTED]	CWSP-BRUNSWICK 1103 [REDACTED] ZONE-PH 2.2	4/15/2021	250 hrs [REDACTED] road safety/[REDACTED] post patrol
[REDACTED]	CWSP-BRUNSWICK 1103 [REDACTED] ZONE-PH 2.4	5/14/2021	750hrs, [REDACTED] road safety, [REDACTED] Siller
[REDACTED]	CWSP-BRUNSWICK 1103 [REDACTED] ZONE-PH 2.5	5/7/2021	900 hours for April, [REDACTED]
[REDACTED]	CWSP-BRUNSWICK 1103 [REDACTED] ZONE-PH 3.6	5/3/2021	900 hours for April, [REDACTED]
[REDACTED]	CWSP-BRUNSWICK-1103 [REDACTED] HARDENING PH2	4/16/2021	450hrs. [REDACTED] post patrol
[REDACTED]	CWSP-Brunswick 1103 [REDACTED] PH 2.3	6/30/2021	0 hours for April, forecast materials per e

For the Keswick projects I got this information from the survey contractor:

PM	March	April	May	Total
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]

  

Order	Order Description	Base Map Vendor	Contract Value/ Hours expected
[REDACTED]	PSPS - BANGOR 1101 CB - MICROGRID	PG&E	(L&M) + 100 Hrs
[REDACTED]	PSPS - WYANDOTTE 1109 - MOORETOWN RANCH	PG&E	(L&M) + 100 Hrs
[REDACTED]	CWSP - WYANDOTTE [REDACTED] PH 1.2	PG&E	(L&M) + 72 Hrs
[REDACTED]	CWSP - BUCKS CREEK 1101 CB PH 2	REY	[REDACTED]
[REDACTED]	CWSP - BUCKS CREEK 1101 CB PH 3	REY	[REDACTED]

And for Estimating I think we should forecast in April \$ [REDACTED] per mile on the following projects:

Order	Order Description	Planned Circuit Miles	Previous EOD Forecast
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]

[REDACTED] CWSP - KESWICK 1101 LR 1586 PH 1.2  
[REDACTED] CWSP - KESWICK 1101 LR 1586 PH 1.5  
[REDACTED] CWSP - KESWICK 1101 LR 1586 PH 1.6

0.29 4/2/2021  
1.44 4/2/2021  
1.54 4/2/2021

Respectfully,

[REDACTED] PMP  
**Project Manager**

[REDACTED]  
Pacific Gas and  
Electric Company