
From: [REDACTED]
To: [REDACTED]
Sent: 4/7/2021 5:31:35 PM
Subject: FW: Highway 70 Bucks Creek Projects
Attachments: CUPA HWY 70 Executed.pdf; Hwy 70 UG.zip

FYI

[REDACTED]

Who's your local Land Management contact? [Click Here to find out!](#)

From: [REDACTED]
Sent: Wednesday, April 07, 2021 5:24 PM
To: [REDACTED]
Cc: [REDACTED]
Subject: RE: Highway 70 Bucks Creek Projects

[REDACTED]

I called and left you a voicemail to discuss, Also, we did perform an underground project on Caltrans Highway 70 in Pulga, Ca, Butte County. Enclosed are the maps and it took over a year to secure the encroachment permit, due to the complexity and cost over 1 million dollars of the PG&E undergrounding project, Caltrans required us to follow a different permitting process and enter into a Complex Project Utility Agreement (CUPA) in order to fund all their review time for the underground project. Caltrans may depending on our projected cost within their Right of Way, require this process as well, plus if we are placing or replacing a fixed object like a pole or guy wire, then another requirement by Caltrans is Design Decision Document be created and submitted and approved, prior to Caltrans permit approval.

Enclosed is the example of what the CUPA and example of the project detail plans that were required for permit review and approval. Any questions please call me.

Thanks,

[REDACTED]

Who's your local Land Management contact? [Click Here to find out!](#)

From: [REDACTED]
Sent: Wednesday, April 07, 2021 4:44 PM
To: [REDACTED]
Cc: [REDACTED]
Subject: Highway 70 Bucks Creek Projects

[REDACTED]

I need particulars to determine if other Caltrans Permitting requirements will be needed for these projects. Please contact me so I can assist. See your email below. I am available all evening thanks.

Order	Project Reporting Year	Order Description
[REDACTED]	2022	CWSP - BUCKS CREEK 1101 CB PH 2
[REDACTED]	2022	CWSP - BUCKS CREEK 1101 CB PH 3
[REDACTED]	2021	CWSP - BUCKS CREEK 1101 CB PH 1

[REDACTED]

Who's your local Land Management contact? [Click Here to find out!](#)

From: [REDACTED]
 Sent: Wednesday, April 7, 2021 8:50:45 AM
 To: [REDACTED]
 Subject: RE: Field visit info

Hi [REDACTED]

Here is the information We have for the meeting:

We will meet at 400 E. Park Avenue, Chico, CA 95928

Order	Project Reporting Year	Order Description
[REDACTED]	2022	CWSP - BUCKS CREEK 1101 CB PH 2
[REDACTED]	2022	CWSP - BUCKS CREEK 1101 CB PH 3
[REDACTED]	2021	CWSP - BUCKS CREEK 1101 CB PH 1

[REDACTED]

Another helpful point of interest would be the currently under construction 95F Order, [REDACTED]. This project is very similar in scope from a Caltrans perspective, and the PM mentioned that [REDACTED] with Caltrans has played a significant role in helping us gain the permit to construct along with working with us to gain 'variances' throughout the project. We will all be driving through this project to get to the Bucks Creek projects.

[REDACTED]