

From: [REDACTED]
To: [REDACTED]
CC: [REDACTED]
Sent: 4/21/2021 9:53:22 PM
Subject: CO EST 08W FH LT Check-in Updates (04-21)
Attachments: 2021 CO EST 08W FH List (ao 04-21).xlsx

[REDACTED]

Here is an update log for the CO EST. Until we can Link SAP to available fields and/or DOT for automation, I'll have these out weekly again prior to meeting.

- Row1: [Yellow highlights](#) are columns aligned with WHSP fields.
- [Column L & M] Prelim Date/Ready Status: [Currently are not being populated](#), due to progress and fast track nature of projects. At this time we put a 2wk duration on 1st submittal to Approved (PEND). Don't have a base to go off of on duration for 1st rvw to 2nd corrections, I will work on dialing this piece in and add Vendor feedback from the meetings.

[REDACTED]
Contract Analyst | P: [REDACTED]