

From: [REDACTED]
 To: [REDACTED]
 CC: [REDACTED]
 Sent: 6/24/2021 3:50:01 PM
 Subject: RE: [REDACTED] **MPP 2021 Budget is in excess of your Authorized**
 Attachments: 08W Mastersheet V15.xlsx

Good catch [REDACTED]. Thank you.

[REDACTED] would you please submit a budget change request to reduce the MPP budget and make it align with AJE for the 2 highlighted projects below. Also, please review your MPP budget, in the attached file, for those projects that have approved BC and make sure MPP budget is equal to AJE for [REDACTED] and [REDACTED] portfolio. if not, then please submit a request.




Thank you..

Order#	Order Desc	WBS Element	Planning Order	U
[REDACTED]	FRRB - WYANDOTTE 11031974 - W1 SM1	E.5034933.01.09	5796539	PE
[REDACTED]	FRRB - WYANDOTTE 11031974 - W1 SM2	E.5034933.01.12	5796539	PE
[REDACTED]	FRRB - WYANDOTTE 1103 - W1 PH1.1	E.5034825.01.02	5795419	PE
[REDACTED]	FRRB - WYANDOTTE 1103 - W1 PH 1.2	E.5034825.01.05	5795419	UI
[REDACTED]	FRRB - WYANDOTTE 1103 - W1 PH 1.3	E.5034825.01.06	5795419	UI
[REDACTED]	FRRB - WYANDOTTE 1103 - W1 PH 1.4	E.5034825.01.07	5795419	UI
[REDACTED]	FRRB - WYANDOTTE 1103 - W1 PH 1.5	E.5034825.01.08	5795419	UI
[REDACTED]	FRRB - WYANDOTTE 1103 - W1 PH 1.6	E.5034825.01.09	5795419	UI
[REDACTED]	FRRB - WYANDOTTE 1103 - W1 PH 1.7	E.5034825.01.10	5795419	UI
[REDACTED]	FRRB - WYANDOTTE 1103 - W1 PH 1.8	E.5034825.01.11	5795419	UI
[REDACTED]	FRRB - WYANDOTTE 1103 - W1 PH 1.9	E.5034825.01.12	5795419	UI
[REDACTED]	FRRB - WYANDOTTE 1103 - W1 PH1.10	E.5034825.01.13	5795419	UI
[REDACTED]	FRRB - WYANDOTTE 1103 - W1 PH1.11	E.5034825.01.14	5795419	UI
[REDACTED]	FRRB - WYANDOTTE 1103 - W1 PH1.12	E.5034825.01.15	5795419	UI
[REDACTED]	FRRB - WYANDOTTE 1103 - W1 PH1.13	E.5034825.01.16	5795419	UI
[REDACTED]	FRRB - WYANDOTTE 1103 - W1 PH1.14	E.5034825.01.17	5795419	UI

From: [REDACTED]
 Sent: Thursday, June 24, 2021 3:42 PM
 To: [REDACTED]
 Cc: [REDACTED]
 Subject: [REDACTED] **MPP 2021 Budget is in excess of your Authorized**

I just noticed, while approving a PR on this subject project that your MPP 2021 'approved' budget is grossly in excess of your Authorized amount in the approved BC. Please submit a PCR to fix.

Thanks in advance,

 PMP
Project Manager Supervisor
Mobile: 
Email: 
Pacific Gas and
Electric Company