
From: [REDACTED]
To: [REDACTED]
Sent: 1/28/2021 12:03:41 PM
Subject: RE: Removed SH Projects
Attachments: Weekly System Hardening Progress Summary

[REDACTED] how do I get the latest 08W 2021 project list? I've tried drilling into the links in the Excel file Merih sent out but its not working.

Thanks,
[REDACTED]

From: [REDACTED]
Sent: Thursday, January 14, 2021 10:50 AM
To: [REDACTED]

Cc: [REDACTED]

Subject: Removed SH Projects

Project Managers,

As agreed to on yesterdays System Hardening Action Item Call, we have actions to take on projects that have been removed from the work plan. As a reminder removed projects can be identified by looking at column 'CO' in the WSHP Project Log and filtering to "Remove"

A	C	D	E	G	CO
WSHP Project Log (All)					
Back to Source		READ ME	Job Aid: Link	Note: Columns with a dark red border can be edited. Other	
Order	Job Owner Name	Project Reporting Year	Order Description	Construction	
			CWSP - PLACERVILLE 2106 - LR1104 - PH1.1	Remove	
			CWSP-KONOCTI 1102-LR 532 PH 2	Remove	
			CWSP-KONOCTI 1102-LR 532 PH 4	Remove	
			CWSP-ORO FINO 1102 LR-76008 PH 1.1	Remove	
			WDDDB OTTER 1102 PHASE 3	Remove	
			RECON-6 SPANS CAMP ONE TEN MILE FT BRAGG	Remove	
			RECON 2300 FT - NUNS CANYON -DUNBAR 1101	Remove	
			WDDDB - WILLOW CRK 1103 LR 3090	Remove	
			CWSP-WEST POINT 1101-OCB&LR12256 PH1.1	Remove	
			CWSP - WEST POINT 1101 -LR 13444- PH 2.1	Remove	
			ECOP-BRUNSWICK 1105-H01-LR32536 ZONE PH2	Remove	
			ECOP-BRUNSWICK 1105-H01-LR32536 ZONE PH3	Remove	
			WDDDB OTTER 1102 PHASE 5	Remove	
			OTTER 1101 S03000121 TRANS POLES	Remove	

1. I have requested that Contract Management cancel any contracts for these projects.
2. Project Managers please work to have materials returned.
3. Project Managers please work with Dan to have composite poles collected from these projects.
4. Projects Managers please insure all project yards (if any) are closed and all equipment is demobilized.
5. Do not cancel these projects.

We want to leave these projects in a status that we could resume the work if told to but we should not have any equipment, materials or labor in the field.

Please let me know if you have any questions.


Project Manager


Pacific Gas and Electric Company