

08W Opportunity Hopper by Phase (Miles)


	Total	Scoping	Estimating	Dependencies	Construction
Total	508.1	433.7	2.9	29.4	42.1

08W Opportunity Hopper (Miles)

	Total	Mitigation Approved	Mitigation Not Approved
Total	508.1	105.3	402.8

08W Opportunity Hopper - Approved Scope by Mitigation Type (Miles)

	Total	Overhead	Underground	Removal	Remote Grid
Total	105.3	79.9	23.0	2.5	0.0



Supplemental

Remaining risk buy-down curve Threat District

The 08W Project represents all going system hardening projects have been approved for risk characterization case-by-case basis.

Approved CPZ List which have been approved for scoping based on where the hardening have on-going.