

**From:** [REDACTED]  
**To:** [REDACTED]  
**CC:** [REDACTED]  
**Sent:** 2/19/2021 8:18:12 AM  
**Subject:** RE: MP&PD's Operational Dashboard - Work Scheduled Outside of MP&P Plan - North GC

[REDACTED] please pull from our HB schedule. Thanks.

[REDACTED] FYI.

[REDACTED]



**From:** Stuart, Becky <RZSZ@pge.com>  
**Sent:** Thursday, February 18, 2021 7:26 PM  
**To:** [REDACTED]  
**Cc:** [REDACTED]

**Subject:** RE: MP&PD's Operational Dashboard - Work Scheduled Outside of MP&P Plan - North GC  
**Importance:** High

Hi [REDACTED]

The following jobs have been found scheduled within North GC's CLICK schedule but are not found within the MP&P WP for 2021.

Please review the work noted below and advise if you would like to dispute. If yes, please provide justification (possibly for safety or bundling opportunity?) for the work to remain in the schedule and added to the MP&P WP for 2021. If you do not have any objections, the work will need to be unscheduled. Please confirm by end of business, Monday, 2/22/21.

Program	primary MAT	MAT	Res Type	Res Group	Order	REGION	RESOURCE
Poles	7	07D	Elec	T300	[REDACTED]	NORTH	GC
System Hardening	8	08W	Elec	T300	[REDACTED]	NORTH	GC
System Hardening	8	08W	Elec	T300	[REDACTED]	NORTH	GC
System Hardening	8	08W	Elec	T300	[REDACTED]	NORTH	GC
System Hardening	8	08W	Elec	T300	[REDACTED]	NORTH	GC
Poles	7	07D	Elec	T300	[REDACTED]	NORTH	GC
Poles	7	07D	Elec	T300	[REDACTED]	NORTH	GC
Poles	7	07D	Elec	T300	[REDACTED]	NORTH	GC

Poles	7	07D	Elec	T300		NORTH	GC
Poles	7	07D	Elec	T300		NORTH	GC
Poles	7	07D	Elec	T300		NORTH	GC
Poles	7	07D	Elec	T300		NORTH	GC
Poles	7	07D	Elec	T300		NORTH	GC
Poles	7	07D	Elec	T300		NORTH	GC
Poles	7	07D	Elec	T300		NORTH	GC
Poles	7	07D	Elec	T300		NORTH	GC
System Hardening	8	08W	Elec	T300		NORTH	GC
System Hardening	8	08W	Elec	T300		NORTH	GC
System Hardening	8	08W	Elec	T300		NORTH	GC
System Hardening	8	08W	Elec	T300		NORTH	GC
System Hardening	8	08W	Elec	T300		NORTH	GC
System Hardening	8	08W	Elec	T300		NORTH	GC
Poles	7	07D	Elec	T300		NORTH	GC
Poles	7	07D	Elec	T300		NORTH	GC
Poles	7	07D	Elec	T300		NORTH	GC
Poles	7	07D	Elec	T300		NORTH	GC
System Hardening	8	08W	Elec	T300		NORTH	GC

Thank you,



Know what's below! Call 811 at least two working days before you dig.