

**From:** [REDACTED]  
**To:** [REDACTED]  
**CC:** [REDACTED]  
**Sent:** 3/15/2021 11:09:06 AM  
**Subject:** RE: Remove Projects with 2021 Forecast Miles  
**Attachments:** RE: PSPS Hardening Ask; RE: URGENT: 12/2 Update: Forecasting 2021 System Hardening work

[REDACTED]

I'm copying the PMs to keep us all in sync.

[REDACTED] has been changed to "Keep" in the WSHP log since it was recently approved by the WFGC to move into the current work plan. That email is attached.

[REDACTED] was approved in that same email to pull into the current work plan but it was based on bad information that I provided so we have agreed to keep that project in "Remove" status. I have move [REDACTED] miles back to "unallocated".

[REDACTED] was on the initial remove list and has never come off. I have moved the miles to "unallocated". [REDACTED] I know you were just assigned this project but it should be on hold until further notice.

Let me know if any of you have questions.

---

[REDACTED] PMP  
Project Manager  
Mobile [REDACTED]  
Office [REDACTED]  
Intern [REDACTED]  
Email: [REDACTED]

**Pacific Gas and Electric Company**

---

**From:** [REDACTED]  
**Sent:** Friday, March 12, 2021 12:23 PM  
**To:** [REDACTED]  
**Cc:** [REDACTED]  
**Subject:** Remove Projects with 2021 Forecast Miles

Hi [REDACTED]  
Sent you a text on this yesterday, but want to add [REDACTED] for his awareness.

Please validate jobs below...if Remove tag is correct, zero out the 2021 Forecast miles. If Keep, hooray : )

Order	Job Owner Name	Order Description	SAP Status	2021 Forecast Miles
[REDACTED]	[REDACTED]	CWSP - PINE GROVE 1102 - LR1222 - PH 2.6	CONS	1.44
[REDACTED]	[REDACTED]	CWSP - STANISLAUS 1702 - LR1888 - PH 1.2	UNSC	1.75
[REDACTED]	[REDACTED]	CWSP-ECOP-MIDDLETOWN 1101-LR 614-H11	UNSE	1.29

*Some of the measures included in this email are contemplated as additional precautionary measures intended to further reduce the risk of wildfires.*