

From: [REDACTED]
To: [REDACTED]
Sent: 3/24/2021 11:06:19 AM
Subject: System Hardening Workplan - missing projects
Attachments: RE: URGENT: 12/2 Update: Forecasting 2021 System Hardening work

[REDACTED] let me know [REDACTED] came up in the call today (I was having Teams audio issues) as missing a resource assignment. Looks like that is because it was not approved to be added to the workplan based on the DOT. Our resource update request to GC was submitted on 3/11 but I think the project needs to be added back first and followed by our resource change.

[REDACTED] - can you confirm why this was denied? Per the attached email this was approved to be added back to 2021 hardening workplan for execution.

Change ID	Change Request Type	Order	Notification	Order Description	Change Request Status
52134	Pull-in Project from Future Year	[REDACTED]		RECON-6 SPANS CAMP ONE TEN MILE FT BRAGG	Denied
52784	Resource change	[REDACTED]	112994395	RECON-6 SPANS CAMP ONE TEN MILE FT BRAGG	Approved

Change ID	Change Request Type	Order	Notification	Order Description	Change Request Status
52133	Pull-in Project from Future Year	[REDACTED]		RECON 2300 FT - NUNS CANYON -DUNBAR 1101	Denied
52783	Resource change	[REDACTED]	113751296	RECON 2300 FT - NUNS CANYON -DUNBAR 1101	Approved

Thank You,
[REDACTED]