

From: [REDACTED]
To: [REDACTED]
Sent: 4/20/2021 2:46:08 PM
Subject: RE: Project updates - customer outreach
Attachments: RE: Mooretown Rancheria/Feather Falls Casino - PG&E plans on the Rancheria

Hi [REDACTED]

Of the projects in your list below these are the only ones I feel that we can build this year....2021:

| Order | Job Owner Name | Project Reporting Year | Order Description | SAP Status |
|------------|----------------|------------------------|--|------------|
| [REDACTED] | [REDACTED] | 2021 | CWSP - EL DORADO 2101 - 19752 - PH 4.1 | PEND |
| [REDACTED] | [REDACTED] | 2021 | CWSP - KESWICK 1101 LR 1586 PH 1.2 | ESTS |
| [REDACTED] | [REDACTED] | 2021 | CWSP - WYANDOTTE [REDACTED] PH 1.1 | PEND |
| [REDACTED] | [REDACTED] | 2021 | CWSP - KESWICK 1101 LR 1586 PH 1.5 | ESTS |
| [REDACTED] | [REDACTED] | 2021 | CWSP - KESWICK 1101 LR 1586 PH 1.6 | ADER |

The 'Ready to Break Ground' dates are a loose goal that I will tighten up or push out as I clear 'dependencies'. PM [REDACTED] is near tribal property and may need your assistance sooner than any of the others....see attached email.

The balance of the projects in your list have been moved to 2022 since the scope is moving the OH system UG, regardless, as you can see in the attached email we are getting the public's attention when have marks placed in the streets showing any existing utilities...this is part of our 'base-map' process or surveying that we are doing in preparation for the placement of our new trench and other appurtenances....boxes, transformers... etc.

Feel free to call me any time to discuss in more detail.
Respectfully,

[REDACTED]
Project Manager
Office [REDACTED]
Mobil [REDACTED]
Email [REDACTED]
Pacific Gas and Electric Company

From: [REDACTED]
Sent: Wednesday, April 14, 2021 2:34 PM
To: [REDACTED]
Subject: Project updates - customer outreach

Hi [REDACTED]


I have only worked with you while backfilling for [REDACTED] however, it now looks like you may have some system

hardening work in the North Valley now. Below are the projects I was just made aware of. I am looking to get any updates you may have. If they have 2022 start dates, just let me know and I will push. Looks like I was given start dates in May for the Bucks Creek jobs. Let me know.

And of course, if anything on the customer side comes up for these, do not hesitate to reach out. If you have any calls for these please include me.

Thank you!

CWSP - KESWICK 1101 LR 1586 PH 1.1
PSPS - BANGOR 1101 CB - MICROGRID
PSPS - WYANDOTTE 1109 - MOORETOWN
RANCHE
CWSP - BUCKS CREEK 1101 CB PH 2
CWSP - BUCKS CREEK 1101 CB PH 3
CWSP - KESWICK 1101 LR 1586 PH 1.2
CWSP - KESWICK 1101 LR 1586 PH 1.3
CWSP - KESWICK 1101 LR 1586 PH 1.4
CWSP - KESWICK 1101 LR 1586 PH 1.5
CWSP - KESWICK 1101 LR 1586 PH 1.6
CWSP - WYANDOTTE [REDACTED] PH 1.2



Pacific Gas and Electric Company

Phone: [REDACTED]
Cell: [REDACTED]
email: [REDACTED]