

From: [REDACTED]/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS
/CN=AFE300A57B2648D9AD39184BF74C2BCA-T3SQ>
CC: [REDACTED]
Sent: 3/29/2021 9:34:46 AM
Subject: Base-Map HGR/Forecast meeting

Hi [REDACTED]

I would like to financially start my projects off in the correct direction, to help me do this I will need your assistance in determining the correct value to HGR each month, and your forecasted spend for the next month. The output of this meeting would be a table like the one below that you can share with whomever will enter the HGR's for your contracts, while [REDACTED] and myself will forecast the next months expected spend. As we get move through time we should get good at doing this and being accurate.

Order	Order Description	Base Map Status	Expected Base Map Complete	Base Map Vendor	Surveyor	Contract Value/ Hours expected	March HGR amount	April Forecast amount
[REDACTED]	PSPS - BANGOR 1101 CB - MICROGRID	In Progress	4/23/2021	PG&E	[REDACTED]			
[REDACTED]	PSPS - WYANDOTTE 1109 - MOORETOWN RANCHE	In Progress	4/30/2021	PG&E	[REDACTED]			
[REDACTED]	CWSP - WYANDOTTE 110932586 PH 1.2	In Progress	4/30/2021	PG&E	[REDACTED]			
[REDACTED]	CWSP - KESWICK 1101 LR 1586 PH 1.1	In Progress	5/1/2021	Tetrattech	[REDACTED]			
[REDACTED]	CWSP - KESWICK 1101 LR 1586 PH 1.3	In Progress	5/1/2021	Tetrattech	[REDACTED]			
[REDACTED]	CWSP - KESWICK 1101 LR 1586 PH 1.4	In Progress	5/1/2021	Tetrattech	[REDACTED]			
[REDACTED]	CWSP - BUCKS CREEK 1101 CB PH 2	In Progress	5/7/2021	REY	[REDACTED]			
[REDACTED]	CWSP - BUCKS CREEK 1101 CB PH 3	In Progress	5/7/2021	REY	[REDACTED]			

Thanks in advance,

[REDACTED]


Pacific Gas and Electric Company

Microsoft Teams meeting

Join on your computer or mobile app

[Click here to join the meeting](#)

Or call in (audio only)



[Find a local number](#) | [Reset PIN](#)

Need Help with Teams? Click on the Help option in this invite to connect you directly to our Teams at PG&E Training site!

[Learn More](#) | [Help](#) | [Meeting options](#)
