

From: [REDACTED]
Sent: [REDACTED]
To: [REDACTED]

Subject: Bucks Creek System Hardening Projects
Location: Microsoft Teams Meeting
Start: 6/28/2021 1:00:00 PM
End: 6/28/2021 2:00:00 PM
Recurrence: (none)
Meeting Status: Meeting organized

Required Attendees: [REDACTED]
Optional Attendees: [REDACTED]

Categories: HOSTING
Attachments: [REDACTED]_SH - BUCKS CREEK 1101 CB.kmz; PM [REDACTED] - Bucks Creek 1101 Phase 1 - Project Level Costs

Bucks Creek Team!

Great meeting review on 6/8. Will update invite with talking points and previous meeting minutes soon.
** I am scheduling this meeting three weeks out because many of the team members on the call are OOO in two weeks. ***

Agenda

1. Quickly Review Scope of Work
2. [REDACTED] review cost of Phase 1
3. Review design questions
4. Discuss permit submittal language
5. **SITE WALK - SCHEDULE it WITH CT REP and ALL REPS – use draft drawings to**

[REDACTED]	(08W) - CWSP - BUCKS CREEK 1101 CB PH 1
[REDACTED]	(08W) - CWSP - BUCKS CREEK 1101 CB PH 2
[REDACTED]	(08W) - CWSP - BUCKS CREEK 1101 CB PH 3

Thanks!

[REDACTED]

Microsoft Teams meeting

Join on your computer or mobile app

[Click here to join the meeting](#)

Or call in (audio only)

[REDACTED] United States, San Francisco

Phone Conference ID: [REDACTED]

[Find a local number](#) | [Reset PIN](#)

Need Help with Teams? Click on the Help option in this invite to connect you directly to our Teams at PG&E Training site!

[Learn More](#) | [Help](#) | [Meeting options](#)
