

From: [REDACTED]
Sent: 6/9/2021 6:50:46 AM
To: [REDACTED]
Subject: Bucks Creek System Hardening Projects
Start: 6/28/2021 1:00:00 PM
End: 6/28/2021 2:00:00 PM
Show Time As: Free
Recurrence: (none)
Required Attendees: [REDACTED]
Optional Attendees: [REDACTED]
Attachments: [REDACTED]_SH - BUCKS CREEK 1101 CB.kmz; PM [REDACTED] Bucks Creek 1101 Phase 1 - Project Level Costs

Bucks Creek Team!

Great meeting review on 6/8. Will update invite with talking points and previous meeting minutes soon.
** I am scheduling this meeting three weeks out because many of the team members on the call are OOO in two weeks. ***

Agenda

- 1. Quickly Review Scope of Work
- 2. [REDACTED], review cost of Phase 1
- 3. Review design questions
- 4. Discuss permit submittal language
- 5. open format

Thanks!

[REDACTED]

Microsoft Teams meeting

Join on your computer or mobile app
[Click here to join the meeting](#)

Or call in (audio only)

[REDACTED]

Phone Conference ID: [REDACTED]
[Find a local number](#) | [Reset PIN](#)

Need Help with Teams? Click on the Help option in this invite to connect you directly to our Teams at PG&E Training site!

[Learn More](#) | [Help](#) | [Meeting options](#)